WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EAAL000 Baseline Cost and Basis of Estimate WBS Filter 1EAA

Activity Filter _* SartsIn FY *
WBS No: 1EAA Title: Project Management
Activitv ID:  1EAA1000 Description: RISS Executive-Proiect Manaaement FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MTNEIDD101 RISS Senior Staff 1.00/ea EE 1.279 1.279 85.978 0] 0] 85.978 41.957 127.936
MTNEIDD105 Secretarial Subport 1.00/ea EE 640 640 11.533 0 0 11.533 5.628 17.162
MTNEIDD106 Provide Tuition Reimbursement 1.00/ea HC 0 0 0 10.350 0] 10.350 0 10.350
MTNEIDD107 Travel 1.00/each EE 0 0 0 11.237 0 11.237 0 11.237
MTNEIDD108 Supplies 3.00/each EE 0 0 0 7.897 0] 7.897 0 7.897
MTNEIDD109 Management Assessment Proaram 1.00leach HC 0 0 [0] [0] [0] 0 0 0
Total for Activity IEAA1000: 1.919 97.511 29.484 Q 126.995 47.586 174.581

Line ltem MTNEIDD101 - RISS Senior Staff
BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Senior Staff Level of Effort
Br eakdown of Cost Data:
Item- Senior Staff
Units - year (1 FTE each for VP/Project Manager, and Deputy Project Manager.)
Unit Cost - 3,620 hours / year
Unit Cost Adjustnment factor - 40.3%
Revised Unit Cost - 1,458 hours / year
Basi s for adjustnment -729 hour remaining of the 1810 pl anned per enpl oyee

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K253S |Remed.la.tig|1._Lndu51LLa.L&_S'Lte Serv Linear 639.67|Hours
Factors 729 Hours
0.87746

[SYS 0613001 0.877464 - Taraet
0

Factors 729 Hours

0.87746 [SYS 0613001 0.877464 - Taraet

Line Item MTNEIDD105 - Secretarial Support

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Senior Staff Level of Effort
Br eakdown of Cost Data:
Item - Executive Adnministrative Assistant

Units - year (1 FTE each for Executive Adm nistrative Assistant)

Unit Cost - 1,810 hours / year

Unit Cost Adjustnent factor - 40.3%

Revised Unit Cost - 729 hours / year

Basi s for adjustnment -729 hour remaining of the 1810 pl anned per enpl oyee

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K253S |Remedia.tign._Lndu51Lia.L&_S.'Lte Serv Linear 639.67|Hours
Factors 729 Hours

0.87746 [SYS 0613001 0.877464 - Taraet
Line Item MTNEIDD106 - Provide Tuition Reimbursement
BOE Hi storical Data Source - FY98 WBS Spending Variance Report
Item Desc - Tuition Rei mbursenent
Br eakdown of Historical Data:
Item- Tuition
Units - 5 Individuals
Unit Cost - $3,500
Unit Cost Adjustment factor - 1
Revised Unit Cost - n/a
Basis for adjustment - n/a
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EAA1000 : : . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5M |TRAVEL/TRAIN/RELOCAT 0000 |NONE K253S |Remed'a1‘9n ndustrial & Site Serv Linear 10.349.82|Dollars
Factors 17500 Dollars 0.67401 January 2000 Earned Value Factor

0.87746 [SYS 0613001 0.877464 - Taraet
Line Item MTNEIDD107 - Travel

BOE Esti mat ors Experience - Budget, Prograns & Conpliance Manager
Experience Item Desc - Travel

Br eakdown of Cost Data:

Item- Travel

Units - 4.75 Trips*

Unit Cost - $4,000

Unit Cost Adjustnment factor - n/a

Revised Unit Cost - n/a

Basis for adjustnment - n/a

Travel is level |oaded through the year. Travel requirenents are not predictable through out the year. Travel is budgeted based on input fromthe VP and
Deputy and from past data. Approx. 5 are usually taken per year at a cost of $4,000 each.

*5% Ef ficiency identified 9/99 resulted in $9K reduction in travel

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
AS5M_[TRAVEL/TRAIN/RELOCAT 0000 INONE k253s_|Remediation. Industrial & Site Serv inear 11.236.95/Dollars
Factors 4000 Per Trio 4.75 Trios 0.67401 Januarv 2000 Earned Value Factor

0.87746 [SYS 0613001 0.877464 - Taraet
Line Item MTNEIDD108 - Supplies

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Supplies

Br eakdown of Cost Data:

Item - Supplies

Units - ea

Unit Cost - $3,000

Unit Cost Adjustnment factor -40.3%

Revi sed Unit Cost - $1, 209

Basis for adjustnment - Proportional ant left this year June to Septenber per the FY 2000 accounting Cal endar

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE k253s_|Remediation. Industrial & Site Serv inear 2.632.39Dollars
Factors 3000 Dollars

0.87746 [SYS 0613001 0.877464 - Taraet
Line Item MTNEIDD109 - Management Assessment Program

BOE Estimtor's Experience

Item Desc - |ndependent (Managenent) Assessnents
Br eakdown of Historical Data:

Item - Independent Assessnents

Units - 0

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EAA1000 . . . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS 0000 INONE | k2535 |Remediation. Industrial & Site Serv Linear \ 0.00
Factors 0 -- FY0O Escalation -- 0 Estimated Subcontract Value 0 Januarv 2000 Earned Value Factor
0.87746 [SYS 06130010.877464 - Taraet
Activitv ID:  1EAA1010 Description: RISS Executive-Proiect Manaaement FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MTNEIDD101 RISS Senior Staff 1.00/ea EE 3.219 3.219 216.361 Q0 Q0 216.361 103.204 319.565
MTNEIDD105 Secretarial Support 1.00lea EE 1.610 1.610 29.023 0 0 29.023 13.844 42.867
MTNEIDD106 Provide Tuition Reimbursement 1.00lea HC 0 0 0 15.563 0 15.563 0 15.563
MTNEIDD107 Travel 7.00/each EE 0 0 0 24.902 0 24,902 0 24.902
MTNEIDD108 Supplies 3.00/each EE 0 0 Q 8.004 Q0 8.004 0 8.004
MTNEIDD109 Manaaement Assessment Proaram 1.00/each HC 0 0 (0] 35.574 (0] 35.574 (0] 35.574
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 23.619 23.619 0 23.619
Total for Activity 1IEAA1010: 4,829 245,384 84.043 23.619 353.045 117.048 470.094
Line Item MTNEIDD101 - RISS Senior Staff
BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng other organi zations.
Experience Item Desc - Senior Staff Level of Effort
Br eakdown of Cost Data:
Item- Senior Staff
Units - year (1 FTE each for VP/ Project Manager (M)50), and Deputy Project Manager (M?20).)
Unit Cost - 3,620 hours / year
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K253S |Remed'a1‘9n ndustrial & Site Serv Linear 1.609.71lHours

Factors 1810 Hours

0.88934 [SYS 0614001.88934200 - Sv
| Linear \ 1.609.71]Hours

Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MTNEIDD105 - Secretarial Support

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Senior Staff Level of Effort

Br eakdown of Cost Data:

Item - Executive Adnministrative Assistant

Units - year (1 FTE each for Executive Adm nistrative Assistant)

Unit Cost - 1,810 hours / year

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K100S |Kaisgt|jjJJ Linear 1.609.71IHours
Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem MTNEIDD106 - Provide Tuition Reimbursement

BOE Historical Data Source - FY98 WBS Spending Variance Report
Item Desc - Tuition Rei nbursenent
Br eakdown of Historical Data:

Item- Tuition

Units - 5 Individuals

Unit Cost - $3,500
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XVC‘?S,R‘TD igxlolo Rockv Flats Closure Proiect \jgisq;n E;ZeA““e Devi
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor - 1
Revised Unit Cost - n/a
Basis for adjustment - n/a
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AS5M_|[TRAVEL/TRAIN/RELOCAT 0000 INONE K253S |Remed'a1‘9n ndustrial & Site Serv inear 15.563.49|Dollars
Factors 17500 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MTNEIDD107 - Travel
BOE Esti mators Experience - Budget, Prograns & Conpliance Manager
Experience Item Desc - Travel
Breakdown of Cost Data:
Item- Travel
Units - 7 Trips
Unit Cost - $4,000
Unit Cost Adjustnment factor - n/a
Revised Unit Cost - n/a
Basis for adjustnment - n/a
Travel is level |oaded through the year. Travel requirenents are not predictable through out the year. Travel is budgeted based on input fromthe VP and
Deputy and from past data. Seven trips are usually taken per year at a cost of $4,000 each.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AS5M |TRAVEL/TRAIN/RELOCAT 0000 |NONE K253S |Remed_la.tign._Lndu51LLa.L&_SLte Serv Linear 3.557.37|Dollars
Factors 4000 Per Trip
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MTNEIDD108 - Supplies
BOE Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng other organi zations.
Experience |tem Desc - Supplies
Br eakdown of Cost Dat a:
Item - Supplies
Units - ea
Unit Cost - $3,000
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
AsC_|SUPPLIES 0000 INONE k253S_|Remediation. Industrial & Site Serv inear 2.668.03
Factors 3000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MTNEIDD109 - Management Assessment Program
BOE Estimtor's Experience
Item Desc - |ndependent (Managenent) Assessnents
Br eakdown of Historical Data:
Item - Independent Assessnents
Units - 2
Unit Cost - $20, 000
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |

Page 4 of 84 6/22/00 10:16:50 PM OFFICIAL USE ONLY




WBS No: 1EAA

i AT Rockv Flats Closure Proiect \FI’\;;“S”;“ E;ZeA““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE | k2535 |Remediation. Industrial & Site Serv Linear | 355736

Factors 40000 Estimated Subcontract Value

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 14.230.24]Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 9.388.37IDollars
Factors 9388.37 Dollars
Activitv ID:  1EAA1020 Description: RISS Executive-Proiect Manaaement FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MTNEIDD101 RISS Senior Staff 1.00lea EE 3.219 3.219 216.361 0 0 216.361 76.375 292.736
MTNEIDD105 Secretarial Support 1.00lea EE 1.610 1.610 29.023 Q0 Q 29.023 10.245 39.268
MTNEIDD106 Provide Tuition Reimbursement 1.00lea HC 0 0 0 15.563 0 15.563 0 15.563
MTNEIDD107 Travel 7.00leach EE 0 0 Q 24.902 Q0 24,902 0 24.902
MTNEIDD108 Supblies 3.00/each EE 0 0 0 8.004 0 8.004 0 8.004
MTNEIDD109 Manaaement Assessment Proaram 1.00/each HC 0 0 Q 35,574 Q0 35574 0 35,574
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 62.024 62.024 0 62.024
Total for Activity 1IEAA1020: 4,829 245,384 84.043 62.024 391.451 86.621 478.071

Line Item MTNEIDD101 - RISS Senior Staff

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Senior Staff Level of Effort

Br eakdown of Cost Data:

Item- Senior Staff

Units - year (1 FTE each for VP/Project Manager(M50), and Deputy Project Manager (M?20).)

Unit Cost - 3,620 hours / year

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K253S |Remed_la.tign._Lndu51LLa.L&_SLte Serv Linear 1.609.71[Hours
Factors 1810 Hours

Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MTNEIDD105 - Secretarial Support
BOE Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng other organi zations.
Experience Item Desc - Senior Staff Level of Effort
Br eakdown of Cost Dat a:
Item - Executive Administrative Assistant
Units - year (1 FTE each for Executive Adm nistrative Assistant)
Unit Cost - 1,810 hours / year
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EAA1020 : : . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

1.609.71I1Hours

| 750 |STRAIGHTTIME BASE G040 |SECRETARIES |K100$ |Ka|s_er_|:uJJ Linear
Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem MTNEIDD106 - Provide Tuition Reimbursement

BOE Hi storical Data Source - FY98 WBS Spendi ng Variance Report
Item Desc - Tuition Rei nbursenent

Br eakdown of Historical Data:

Item- Tuition

Units - 5 Individuals

Unit Cost - $3,500

Unit Cost Adjustment factor - 1

Revised Unit Cost - n/a

Basis for adjustnment - n/a

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
ASM |TRAVEL/TRAIN/RELOCAT 0000 |NONE K253S |Remed_la.tign._Lndu51LLa.L&_S'Lte Serv Linear 15.563.49[Dollars
Factors 17500 Dollars

0.88934 [SYS 0614001.88934200 - Svstem
Line Item MTNEIDD107 - Travel

BOE Esti mators Experience - Budget, Prograns & Conpliance Manager
Experience Item Desc - Travel

Br eakdown of Cost Dat a:

Item - Travel

Units - 7 Trips

Unit Cost - $4,000

Unit Cost Adjustment factor - n/a

Revised Unit Cost - n/a

Basis for adjustment - n/a

Travel is level |oaded through the year. Travel requirements are not predictable through out the year. Travel is budgeted based on input fromthe VP and
Deputy and from past data. Seven trips are usually taken per year at a cost of $4,000 each.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5M |TRAVEL/TRAIN/RELOCAT 0000 |NONE K253S |Remed'a1‘9n ndustrial & Site Serv Linear 3.557.37|Dollars
Factors 4000 Per Trio

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MTNEIDD108 - Supplies

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Supplies

Br eakdown of Cost Data:

Item - Supplies

Units - ea

Unit Cost - $3,000

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k253s_|Remediation. Industrial & Site Serv inear 2.668.03
Factors 3000 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MTNEIDD109 - Management Assessment Program

BOE Estimtor's Experience
Item Desc - |ndependent (Managenent) Assessnents
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WBS No: 1EAA Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EAA1020 : ' . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Historical Data:
Item - Independent Assessnents
Units - 2

Unit Cost - $20, 000

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 |NONE K253S |Remed'a1‘9n ndustrial & Site Serv Linear 35.573.68IDallars
Factors 40000 Estimated Subcontract Value

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 42.581.16/Dollars
E r S
rtment | Linear 19.442.501Dollars
Factors 19442.5 Dollars
Activitv ID:  1EAA1030 Description: RISS Executive-Proiect Manaaement FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MTNEIDD101 RISS Senior Staff 1.00/ea EE 3.219 3.219 216.361 Q0 Q0 216.361 74.861 291.222
MTNEIDD105 Secretarial Support 1.00/ea EE 1.610 1.610 29.023 0 0 29.023 10.042 39.065
MTNEIDD106 Provide Tuition Reimbursement 1.00lea HC 0 0 0 15.563 0 15.563 0 15.563
MTNEIDD107 Travel 7.00leach EE 0 0 0 24.902 0 24.902 0 24.902
MTNEIDD108 Supplies 3.00/each EE 0 0 Q 8.004 Q0 8.004 0 8.004
MTNEIDD109 Manaaement Assessment Proaram 1.00/each HC 0 0 [0] 35.574 [0] 35.574 0 35.574
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 114.584 114.584 0 114.584
Total for Activitv 1IEAA1030: 4.829 245.384 84.043 114.584 444,011 84.903 528.914

Line Item MTNEIDD101 - RISS Senior Staff

BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng other organi zations.
Experience Item Desc - Senior Staff Level of Effort

Br eakdown of Cost Dat a:

Item - Senior Staff

Units - year (1 FTE each for VP/ Project Manager (M)50), and Deputy Project Manager (M?20).)

Unit Cost - 3,620 hours / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K253S |Remed'aI'Qn ndustrial & Site Serv Linear 1.609.711Hours
Factors 1810 Hours

0.88934 [SYS 0614001.88934200 - Sv
Linear \ 1.609.71]Hours

Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MTNEIDD105 - Secretarial Support
BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Senior Staff Level of Effort
Br eakdown of Cost Data:
Item - Executive Adnministrative Assistant
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WBS No:
Activitv | D:

Resources

Line Item MTN

BOE

Resources

1EAA
1EAA1030

Rockv Flats Closure Proiect Proiect Baseline Devl

Baseline Cost and Basis of Estimate

WBSFilter 1EAA

Activity Filter  *

SartsIn FY *

Revi sed Unit Cost -
Basis for adjustment -

Units - year (1 FTE each for Executive Adm nistrative Assistant)
Unit Cost - 1,810 hours / year
Unit Cost Adjustment factor -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Cost Element

ll Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE

G040 |SECRETARIES K100S |Kaiser-Hil

Linear

1.609.71IHours

Factors 1810 Hours

EIDD106 - Provide Tuition Reimbursement

0.88934 [SYS 0614001 .88934200 - Svstem

Item- Tuition
Units - 5 Individuals
Unit Cost - $3,500

Revised Unit Cost - n/a
Basis for adjustment - n/a

Hi storical Data Source - FY98 WBS Spendi ng Vari ance Report
Item Desc - Tuition Rei mbursenent
Br eakdown of Historical Data:

Unit Cost Adjustment factor - 1

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Cost Element

ill Department

Quantity Units

A5M |TRAVEL/TRAIN/RELOCAT

Factors 17500 Dollars

Line Item MTNEIDD107 - Travel

BOE

Resources

0000 _[NONE k253s |Remediation. Industrial & Site Serv | Linear

Curve

15.563.49(Dallars

0.88934 [SYS 0614001 .88934200 - Svstem

Br eakdown of Cost Dat a:
Item- Travel

Units - 7 Trips

Unit Cost - $4,000

Revised Unit Cost - n/a
Basis for adjustnment - n/a

Deputy and from past data.

Esti mat ors Experience - Budget, Prograns & Conpliance Manager
Experience Item Desc - Travel

Unit Cost Adjustnment factor - n/a

Travel is level |oaded through the year. Travel requirenents are not predictable through out the year.

Seven trips are usually taken per year at a cost of $4,000 each.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

Travel is budgeted based on input fromthe VP and

reducti ons.

Cost Element

ll Department

Curve

Quantity Units

A5SM |TRAVEL/TRAIN/RELOCAT

Line Item MTN

Factors 4000 Per Trin

EIDD108 - Supplies

0000 _INONE K253S |Remediation. Industrial & Site Serv Linear

3.557.37[Dollars

0.88934 [SYS 0614001 .88934200 - Svstem

BOE

Br eakdown of Cost Data:
Item - Supplies

Units - ea

Unit Cost - $3,000

Revi sed Unit Cost -
Basis for adjustment -

Unit Cost Adjustment factor -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng other organi zations.
Experience |tem Desc - Supplies

reductions.
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EAA1030 . . . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k2535 |Remediation. Industrial & Site Serv inear 2.668.03
Factors 3000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MTNEIDD109 - Management Assessment Program
BOE Estimtor's Experience
Item Desc - |ndependent (Managenent) Assessnents
Br eakdown of Historical Data:
Item - Independent Assessnents
Units - 2
Unit Cost - $20, 000
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K253S |Remed_la.tign._Lndu51LLa.L&_SLte Serv Linear 35.573.6
Factors 40000 Estimated Subcontract Value
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 82.811.15|Dollars
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear | 31.772.98Dollars |
Factors 31773  Dollars
Activitv ID:  1EAA1040 Description: RISS Executive-Proiect Manaaement FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MTNEIDD101 RISS Senior Staff 1.00lea EE 3.219 3.219 216.361 (0] (0] 216.361 61.014 277.375
MTNEIDD105 Secretarial Support 1.00lea EE 1.610 1.610 29.023 Q0 Q 29.023 8.185 37.208
MTNEIDD106 Provide Tuition Reimbursement 1.00/ea HC 0 0 0 15.563 0 15.563 0 15.563
MTNEIDD107 Travel 7.00leach EE 0 0 Q 24,902 Q0 24,902 0 24,902
MTNEIDD108 Supblies 3.00/each EE 0 0 0 8.004 0 8.004 0 8.004
MTNEIDD109 Manaaement Assessment Proaram 1.00/each HC 0 0 0 35.574 0 35.574 0 35,574
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 56.810 56.810 0 56.810
Total for Activity 1EAA1040: 4,829 245.384 84.043 56.810 386.237 69,198 455.435
Line Item MTNEIDD101 - RISS Senior Staff
BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng other organi zations.
Experience Item Desc - Senior Staff Level of Effort
Br eakdown of Cost Data:
Item- Senior Staff
Units - year (1 FTE each for VP/ Project Manager (M)50), and Deputy Project Manager (M?20).)
Unit Cost - 3,620 hours / year
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K253S |Remed_la.tign._Lndu51LLa.L&_SLte Serv Linear 1.609.71[Hours
Factors 1810 Hours
0.88934 [SYS 0614001.88934200 - Svstem
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1EAA1040 . ) . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
RA ite Serv Linear ‘ 1.609.71|Hours
Factors 1810 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item MTNEIDD105 - Secretarial Support

BOE Esti mat ors Experience -
Experience Item Desc -
Br eakdown of Cost Data:
Item -
Units - year (1 FTE each for
Unit Cost 1,810 hours / year
Unit Cost Adjustnment factor -
Revi sed Unit Cost
Basi s for adjustnent

Seni or

This estinmate includes a project

Based on current and anticipated organi zati onal
Staff Level

structure, and experi ence managi ng ot her organizations.

of Effort

Executive Adm nistrative Assistant
Executive Adm nistrative Assistant)

productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element

ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE

G040 |SECRETARIES K100S |Ka.is_er;|:|jJJ Linear 1.609.71I1Hours

Factors 1810 Hours

Line Item MTNEIDD106 - Provide Tuition Reimbursement

0.88934 [SYS 0614001 .88934200 - Svstem

Hi storical Data Source -
Item Desc - Tuition Rei mbursenent
Br eakdown of Historical Data:
Item- Tuition

Units - 5 Individuals

Unit Cost - $3,500

Unit Cost Adjustment factor -
Revi sed Unit Cost n/ a
Basis for adjustment -

BOE

1

n/ a

This estimte includes a project

FY98 WBS Spendi ng Vari ance Report

productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element

ll Department Curve Quantity Units

ASM |TRAVEL/TRAI N/RELOCAT

0000 INONE k2535 _|Remediation. Industrial & Site Serv Linear 15.563.49Dollars |

Factors 17500 Dollars

Line ltem MTNEIDD107 - Travel

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mat ors Experience - Budget,
Experience Item Desc - Travel
Br eakdown of Cost Data:

Item- Travel

Units - 7 Trips

Unit Cost - $4,000

Unit Cost Adjustnment factor -
Revi sed Unit Cost n/a
Basi s for adjustnent -

n/

n/ a

Travel is |evel
Deputy and from past data.

| oaded t hrough th
Seven

This estinmate includes a project

Prograns & Conpliance Manager

a

e year. Travel requirenments are not predictable through out the year. Travel is budgeted based on input fromthe VP and

trips are usually taken per year at a cost of $4,000 each.

productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element

ill Department Curve Quantity Units

A5M |TRAVEL/TRAIN/RELOCAT

0000 _[NONE K253S |Remediation. Industrial & Site Serv Linear 3.557.37|Dallars

Factors 4000 Per Trio

Line Item MTNEIDD108 - Supplies

0.88934 [SYS 0614001 .88934200 - Svstem

Esti mators Experience - Based on

BOE : h
Experience Item Desc - Supplies

current and anticipated organi zational structure, and experience nmanagi ng ot her organizations.
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EAA1040 . . . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Cost Data:
Item - Supplies
Units - ea
Unit Cost - $3,000
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k2535 |Remediation. Industrial & Site Serv inear 2.668.03
Factors 3000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MTNEIDD109 - Management Assessment Program
BOE Esti mator's Experience
Item Desc - |ndependent (Managenent) Assessnents
Br eakdown of Historical Data:
Item - Independent Assessnents
Units - 2
Unit Cost - $20, 000
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K253S |Remed_la.tig|1._Lndu51LLa.L&_S'Lte Serv Linear 35.573.6
Factors 40000 Estimated Subcontract Value
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 18.535.35|Dollars
E r S
rtment | Linear 38.274.50IDollars
Factors 38274.5 Dollars
Activity ID:  1EAA1050 Description: RISS Executive-Proiect Manaaement FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MTNEIDD101 RISS Senior Staff 1.00lea EE 3.219 3.219 216.361 0 0 216.361 75.294 291.655
MTNEIDD105 Secretarial Support 1.00/ea EE 1.610 1.610 29.023 0 0] 29.023 10.100 39.123
MTNEIDD106 Provide Tuition Reimbursement 1.00lea HC 0 0 0 15.563 0 15.563 0 15.563
MTNEIDD107 Travel 7.00leach EE 0 0 0 24,902 0 24,902 0 24,902
MTNEIDD108 Supblies 3.00/each EE 0 0 0 8.004 0 8.004 0 8.004
MTNEIDD109 Management Assessment Proaram 1.00leach HC 0 0 0 35.574 0 35.574 0 35.574
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 221.344 221.344 0 221.344
Total for Activity 1EAA1050: 4.829 245.384 84.043 221.344 550.770 85.394 636.164
Line Item MTNEIDD101 - RISS Senior Staff
BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.

Br eakdown of Cost Data:
Item - Senior Staff

Unit Cost - 3,620 hours / year
Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Experience Item Desc - Senior Staff Level

Units - year (1 FTE each for VP/Project

of Effort

Manager ( MD50) ,

and Deputy Project Manager(M20).)
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WBS No:
Activitv | D:

1EAA
1EAA1050

Proiect
WBSFilter
Activity Filter

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Baseline Devl
1EAA

*

SartsIn FY *

Basis for adjustment -

This estimte includes a project

productivity/efficiency factor for conm tted but as yet undefined cost

reductions.

Resources Cost Element

il

Quantity Units

750 |STRAIGHT TIME BASE

Department
K253S |Remediation. Industrial & Site Serv

M020 |MANAGERS (GRADE 69 - 72)

Factors 1810 Hours

Curve
L Llinear

1.609.71IHours

0.88934

[SYS 0614001 .88934200 - Sv.

Factors

1810

Line Item MTNEIDD105 - Secretarial Support

| Linear

1.609.71]Hours

0.88934

[SYS 0614001 .88934200 - System

BOE Estimators Experience - Based on
Experience Item Desc - Senior Sta
Br eakdown of Cost Dat a:

Item -
Units - year (1 FTE each for Exe
Unit Cost - 1,810 hours / year
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimte includes a project

current and antici pated organizational
ff Level of Effort

structure, and experience managi ng ot her

Executive Adm nistrative Assistant

cutive Administrative Assistant)

productivity/efficiency factor for conm tted but as yet undefined cost

organi zati ons.

reductions.

Resources Cost Element

ill Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE

G040 |SECRETARIES K100S |Ka.ls&r;|:|jJJ

Linear

1.609.71IHours

Factors 1810 Hours

Line Item MTNEIDD106 - Provide Tuition Reimbursement

0.88934

[SYS 0614001 .88934200 - System

BOE Hi storical Data Source -
Item Desc - Tuition Rei mbursenent
Br eakdown of Historical Data:
Item- Tuition
Units - 5 Individuals
Unit Cost - $3,500
Unit Cost Adjustment factor - 1
Revised Unit Cost - n/a
Basis for adjustment - n/a

This estimte includes a project

FY98 WBS Spendi ng Vari ance Report

productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources Cost Element

ll Department

Curve

Quantity Units

ASM |TRAVEL/TRAI N/RELOCAT

0000 INONE

Linear

15.563.49(Dollars

k2535 _|Remediation. Industrial & Site Serv

Factors 17500 Dollars

Line Item MTNEIDD107 - Travel

0.88934

[SYS 0614001 .88934200 - System

BOE Esti mat ors Experience - Budget,
Experience Item Desc - Travel
Br eakdown of Cost Data:

Item- Travel
Units - 7 Trips
Unit Cost - $4,000

Unit Cost Adjustnment factor - n/
Revised Unit Cost - n/a
Basis for adjustnment - n/a
Travel is |evel

Deputy and from past data.

| oaded t hrough th
Seven

This estinmate includes a project

Prograns & Conpliance Manager

a
e year. Travel requirenments are not predictable through out the year. Travel
trips are usually taken per year at a cost of $4,000 each.
productivity/efficiency factor for commtted but as yet undefined cost reductions.

i s budgeted based on input fromthe VP and
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EAAL0S0 Baseline Cost and Basis of Estimate WBSFilter 1EAA

Activity Filter  * SartsInFY *
Resources Cost Element il Department Curve Quantity Units
A5M |TRAVEL/TRAIN/RELOCAT 0000 |NONE K253S |Remed'a1‘9n ndustrial & Site Serv Linear 3.557.37IDollars

Factors 4000 Per Trin

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MTNEIDD108 - Supplies
BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng other organi zations.
Experience |tem Desc - Supplies
Br eakdown of Cost Data:
Item - Supplies
Units - ea
Unit Cost - $3,000
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE k2535 _|Remediation. Industrial & Site Serv Linear 2.668.03lDollars
Factors 3000 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MTNEIDD109 - Management Assessment Program
BOE Estimtor's Experience

Item Desc - |ndependent (Managenent) Assessnents
Br eakdown of Historical Data:

Item - Independent Assessnents

Units - 2

Unit Cost - $20, 000

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K253S |Remed_la.tign._Lndu51LLa.L&_S'Lte Serv Linear 35.573.6
Factors 40000 Estimated Subcontract Value

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 157.081.501Dollars
E r S
rtment | Linear ‘ 64,262 11|D01IaLs_|
Factors 64262.1 Dollars
Activitv ID:  1EAA2000 Description: RISS Plannina & Controls FY00 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Plannina & Intearation Mat 1.00/ea EE 640 640 34,190 Q0 Q0 34,190 16.685 50.875
200 Executive Secretarv 1.00/each EE 640 640 11.533 8.775 0 20.308 5.628 25.936
300 Operations 1.00]lot EE 6.397 6.397 199,552 233.388 Q0 432,940 97.381 530.321
400 Sunplies 18.00/each EE 0 0 0 3.175 0 3.175 0 3.175
500 Computers 1.00/each EE 0 0 0 1.768 0 1.768 0 1.768
600 Awards for Excellence 1.00leach EE 0 0 0 61.883 0 61.883 4,951 66.834
Total for Activity 1EAA2000: 7.676 245276 308.988 0 554.264 124.645 678.909

Line Item 100 - Planning & Integration Mgt
BOE |Esti mat ors Experience - Based on current and antici pated organizational structure, and experience nanagi ng ot her organizations. ‘
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EAA2000 : : . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Experience Item Desc - MGT Staff Level of Effort

Br eakdown of Cost Dat a:

Item - Senior Staff

Units - year (1 FTE for Manager.)

Unit Cost - 1,810 hours / year

Unit Cost Adjustment factor - 40.3%

Revised Unit Cost - 729 hours / year

Basis for adjustment -729 hour renmining of the 1810 pl anned per enpl oyee

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K298S |PLanning_&£ngjneerinu Linear 639.67|Hours
Factors 729 Hours

0.87746 [SYS 0613001 0.877464 - Taraet
Line Item 200 - Executive Secretary

BOE Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng other organi zations.
Experience Item Desc - MGT Staff Level of Effort

Br eakdown of Cost Data:

Item - Executive Secretary

Units - year (1 FTE for Executive Secretary)

Unit Cost - 1,810 hours / year

Unit Cost Adjustment factor - 40.3%

Revised Unit Cost - 729 hours / year

Basis for adjustment -729 hour renmining of the 1810 pl anned per enpl oyee

Item Desc - Rel ocation Expense
Br eakdown of Cost Data:

Item - Relocation

Units - 1 ea

Unit Cost - $10, 000

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K298S |PLanning_&£ngjneerinu Linear 639.67|Hours
Factors 729 Hours

0.87746 _[SYS 0613001 0.877464 - Taraet
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2985 IPlannina & Enaineerina | Linear \ 8.774.64|Dollars
Factors 10000 Dollars

0.87746 [SYS 0613001 0.877464 - Taraet
Line Item 300 - Operations

BOE Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng other organi zations.
Experience Item Desc - Staff Level of Effort

Br eakdown of Cost Dat a:

Item - Senior

Units - year (1 FTE each for Planners- 10 ea)

Unit Cost - 18,100 hours / year

Unit Cost Adjustment factor - 40.3%

Revised Unit Cost - 7,294 hours / year

Basis for adjustment -729 hour renmining of the 1810 pl anned per enpl oyee
Units - year (4 sub/$130, 000/ ealyear)

Unit Cost - $520,000 / year

Unit Cost Adjustment factor - 40.3%

Revi sed Unit Cost - $209,560 / year

Basis for adjustment -$52,390 renuining of the $130,000 pl anned per enpl oyee

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EAA2000 . . . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K298S |PLanning_&_Engjneerinu Linear 639.67|Hours
Factors 729 Hours
0.87746 [SYS 0613001 0.877464 - Taraet
| Line
0.87746 [SYS 0613001 0.877464 - Target
| Linear ‘ 2.558.69
0.87746

[SYS 0613001 0.877464 - Taraet
Linear 639.67 gouts

[ 750 IsTRAGHTTIMEBASE | p1so trRanErs [ c101S |Health & Safetv

0.87746 [SYS 0613001 0.877464 - Taraet
Linear 1.279.34] gouts

Factors 1458 Hours
0.87746 [SYS 0613001 0.877464 - Taraet
| Linear ‘ 639 67|Hours |
Factors 729 Hours
0.87746 [SYS 0613001 0.877464 - Target
| Linear ‘ 183.881.40|Dollars
Factors 209560 Dollars
0.87746 [SYS 0613001 0.877464 - Taraet
A55 [SOURCE ONE 0000 INONE K298S |Plannina & Enaineerina | Linear ‘ 49.506 l§?|F)o ars
Factors 56420 Dollars
0.87746 [SYS 0613001 0.877464 - Taraet

Line Item 400 - Supplies

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.

Experience Item Desc - Supplies

Br eakdown of Cost Data:

Item - Supplies

Units - Nunber of people. (EA)

Unit Cost - $500/ Person

Unit Cost Adjustment factor -40.3%

Revised Unit Cost - $201

Basis for adjustnment - Proportional ant left this year June to Septenber per the FY 2000 accounting Cal endar

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units

Asc_|SuppLIES 0000 |NONE k298S_|Plannina & Enaineerina Linear 176.37|Dollars

Factors 201 Dollars

0.87746 [SYS 0613001 0.877464 - Taraet

Line Item 500 - Computers

BOE Esti mators Experience - Based on current and anticiptated organizational structure and experience managi ng other organi zations.
Experience Item Desc - Supplies (conputers)
Br eakdown of Cost Dat a:
Item - Conputers
Units - 2 ea
Unit Cost - $2,500/ eal year
Unit Cost Adjustment factor - 40.3%
Revi sed Unit Cost - $1,007.50/ eal year
Basi s for adjustnent - $1,007.50 dollars renmining of the $2,500 planned per conputer
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EAA2000 Baseline Cost and Basis of Estimate \A'B.S.Fme.r 1EAA
Activity Filter  *

SartsIn FY *

[ asc IsuppLIES 0000 INONE [ k2985 IPlannina & Enaineerina Linear \

1.768.09

Factors 2015 Dollars

0.87746 [SYS 0613001 0.877464 - Taraet

Line Item 600 - Awards for Excellence

BOE Esti mators Experience - Based on current and anticiptated organi zati onal structure and experi ence managi ng other organizations.
Experience Item Desc - Awards for Excellence

Br eakdown of Cost Data:

Item - Individual Awards

Units - 1 ea

Unit Cost - $175, 000/ year

Unit Cost Adjustnment factor - 40.3%

Revi sed Unit Cost - $70,525/year

Basis for adjustment - $70,525 dollars remaining of the $175, 000 pl anned

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
772_lincentive/CRP/Exec Pavment 0000 INONE K266S_|Envir. Safetv. Health & Ouality Linear 61.883.15|Dollars
Factors 70525  Dollars
0.87746 [SYS 0613001 0.877464 - Taraet
Activity ID:  1EAA2010 Description: RISS Plannina & Controls FY01 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Plannina & Intearation Mat 1.00lea EE 1.610 1.610 86.039 Q0 Q0 86.039 41.041 127.080
200 Executive Secretarv 1.00leach EE 1.610 1.610 29.023 0 0 29.023 13.844 42,867
300 Operations 1.00]lot EE 16.097 16.097 502.165 586.966 Q0 1.089.131 239,533 1.328.663
400 Supplies 18.00/each EE 0 0 0 8.004 0 8.004 0 8.004
500 Computers 1.00|each EE 0 0 0] 4447 0 4,447 0 4447
600 Awards for Excellence 1.00leach EE 0 0 0 155.635 0 155.635 12.451 168.086
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 88.827 88.827 0 88.827
Total for Activitv 1EAA2010: 19.317 617.227 755.051 88.827 1.461.105 306.868 1.767.973
Line Item 100 - Planning & Integration Mgt
BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - MGT Staff Level of Effort
Br eakdown of Cost Data:
Item- Senior Staff
Units - year (1 FTE for Manager.)
Unit Cost - 1,810 hours / year
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnment -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K298S |PLannLng_&_Engineerinu Linear 1.609.71[Hours
Factors 1810 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Executive Secretary
BOE Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng other organi zations.
Experience Item Desc - MGT Staff Level of Effort
Br eakdown of Cost Dat a:
Item - Executive Secretary
Units - year (1 FTE for Executive Secretary)
Unit Cost - 1,810 hours / year
Unit Cost Adjustnent factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Page 16 of 84 6/22/00 10:16:55 PM OFFICIAL USE ONLY




WBS No: 1EAA Rockv Elats Closure Proiect Proiect Baseline Devl
Acivity 1D: 1EAA2010 Baseline Cost and Basis of Estimate \A'B.S.Fme.r 1EAA
Activity Filter — *

SartsIn FY *

|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve

Quantity Units

750 |STRAIGHTTIME BASE G040 |SECRETARIES K298S |PLa.nning_&_Eﬂgjneerinu Linear

1.609.71IHours

Factors 1810 Hours

Line Item 300 - Operations

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Staff Level of Effort
Br eakdown of Cost Data:

Item - Senior

Units - year (1 FTE each for Planners-10 ea)
Unit Cost - 18,100 hours / year

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

Units - year (4 Sub/$130,000/ each)

Unit Cost - $520,000 / year

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

Units - year (2 Sub/$70,000/ each)

Unit Cost - $140,000 / year

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve

Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K298S |PLa.nnjm_&_Enﬂineerinu Linear

1.609.71IHours

Factors 1810 Hours

Factors 1810 Hours

0.88934 [SYS 061%?}? ???fﬁl_lﬁztuems:l
Line

Factors 7240 Hours

0.88934 [SYS 0614001.88934200 - Sv:

| Linear

1.609.71]Hours

Factors 1810 Dollars
0.88934 [SYS 061. -
[ 750 IsTRAGHTTIMEBASE | p1so trRanErs [ c101S |Health & Safetv | Linear 5 gig 42 Eiﬁé

Factors 3620 Hours

Factors 1810 Hours

0.88934 [SYS 061%?? ???fiiﬁf - ﬁi;iig
| Line

0.88934 [SYS 0614001.88934200 - Sviiﬁ

A52 ENERA P0O70 |ICOST ESTIMATORS PLANNERS AN | K298S |Plannina & Enaineerina | Linear

462.457.80D

Factors 520000 Dollars

0.88934 [SYS 061%?}? ?fgiﬁﬂ_(lﬁo_ﬁms:l
A55 |SOURCE ONE 0000 INONE K298S |Plannina & Enaineerina | Line

Factors 140000 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 400 - Supplies

BOE Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng other organi zations.
Experience |tem Desc - Supplies
Br eakdown of Cost Dat a:
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WBS No:

iy igxzom Rockv Flats Closure Proiect \j;é"sﬁ"jmer E;ZeA““e Devl
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item - Supplies
Units - Nunber of people. (EA)
Unit Cost - $500/ Person
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 [NONE k298S |Plannina & Enaineerina Linear 444 67|Dollars
Factors 500 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 500 - Computers
BOE Esti mators Experience - Based on current and anticiptated organizational structure and experience managi ng ot her organi zations.
Experience Item Desc - Supplies (conputers)
Br eakdown of Cost Dat a:
Item - Conputers
Units - 2 ea
Unit Cost - $2,500/ eal year
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC |SUPPLIES 0000 |NONE K298S |PLamm_&£nuLneerinu Linear 4.446.711Dollars
Factors 5000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 600 - Awards for Excellence
BOE Esti mators Experience - Based on current and anticiptated organizational structure and experience managi ng ot her organi zations.
Experience Item Desc - Awards for Excellence
Br eakdown of Cost Dat a:
Item - Individual Awards
Units - 1 ea
Unit Cost - $175, 000/ year
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
172 |Incentive/CRP/Exec Pavment 0000 |NONE K266S |Envir Safety. Health & Quality Linear 155.634.80IDollars
Factors 175000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 53.518.45[Dollars
E r S
rtment | Linear | 35.308.69|Dollars
Factors 35308.7 Dollars
Activitv ID:  1EAA2020 Description: RISS Plannina & Controls FY02 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Plannina & Intearation Mat 1.00/ea EE 1.610 1.610 86.039 Q0 Q0 86.039 30.372 116.411
200 Executive Secretary 1.00leach EE 1.610 1.610 29.023 0 0 29.023 10.245 39,268 |
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter  1EAA

Activity I D: 1EAA2020 . R .
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R

300 Qperations 1.00|lot EE 16.097 16.097 502.165 586.966 Q 1.089.131 177.264 1.266.395

400 Supplies 18.00leach EE 0 0 (0] 8.004 (0] 8.004 0 8.004

500 Computers 1.00/each EE 0 0 0 4447 0 4,447 0 4447

600 Awards for Excellence 1.00leach EE 0 0 Q 155.635 Q 155.635 12.451 168.086

SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 238.914 238914 0 238914

Total for Activity 1IEAA2020: 19.317 617.227 755.051 238.914 1.611.193 230.332 1.841.524

Line Item 100 - Planning & Integration Mgt

BOE Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng other organi zations.
Experience Item Desc - MGT Staff Level of Effort
Br eakdown of Cost Dat a:
Item - Senior Staff

Units - year (1 FTE for Manager.
Unit Cost - 1,810 hours / year
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

~

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K298S |PLanning_&£ngjneerinu Linear 1.609.71IHours
Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 200 - Executive Secretary
BOE Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng other organi zations.
Experience Item Desc - MGT Staff Level of Effort
Br eakdown of Cost Dat a:
Item - Executive Secretary
Units - year (1 FTE for Executive Secretary)
Unit Cost - 1,810 hours / year
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K298S |PLa.nnjﬂﬂ_&_Enﬂlneerinu Linear 1.609.71|Hours
Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 300 - Operations
BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng other organi zations.

Experience Item Desc - Staff Level of Effort

Br eakdown of Cost Dat a:

Item - Senior

Units - year (1 FTE each for Planners-10 ea)

Unit Cost - 18,100 hours / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Units - year (4 Sub/$130,000/ each)

Unit Cost - $520,000 / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Units - year (2 Sub/$70,000/ each)

Unit Cost - $140,000 / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Page 19 of 84 6/22/00 10:16:56 PM OFFICIAL USE ONLY




WBS No: 1EAA

i T 020 Rockv Flats Closure Proiect \FI’\;;“S”;“ E;ZeA““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) k298s _|Plannina & Endineering Linear 1.609.71lHours

Factors 1810 Hours

0.88934 [SYS 0614001.88934200 - Sv
| Linear \ 1.609.71]Hours

Factors 1810 Hours

Factors 7240 Hours

0.88934 [SYS 061%?? ???fiiﬁf - ﬁi;iig
| Line

0.88934 [SYS 0614001 .88934200 - Sv:
750 |STRAIGHT TIME BASE P150 |TRAINERS C101S |Health & Safety | Linear \ 3.219.42/Hours

0.88934 [SYS 061%?}? ???fﬁl_lﬁztuems:l
| Line

Factors 1810 Hours

Factors 3620 Hours

Factors 520000 Dollars

0.88934 [SYS 0614001.88934200 - Sv
[ A55 ISOURCE ONE 0000 INONE K298S_IPlannina & Endineering | Linear | 124507 90|D§ ;g
Factors 140000 Dollars

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 400 - Supplies

BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng ot her organi zations.
Experience Item Desc - Supplies

Br eakdown of Cost Data:

Item - Supplies

Units - Number of people. (EA)
Unit Cost - $500/ Person

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

A5SC_|SUPPLIES 0000 _INONE K298S |Plannina & Endineering Linear 444.67|Dollars
Factors 500 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 500 - Computers
BOE Esti mators Experience - Based on current and anticiptated organizational structure and experience managi ng ot her organi zations.
Experience Item Desc - Supplies (conputers)
Br eakdown of Cost Data:
Item - Conputers
Units - 2 ea
Unit Cost - $2,500/ eal year
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl
ActivitvID:  1EAA2020 . , . WBSFilter  1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asc IsuppLIES 0000 INONE | k298S |Plannina & Endineerina Linear | s446.710Dollars
Factors 5000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 600 - Awards for Excellence

BOE Esti mators Experience - Based on current and anticiptated organi zati onal structure and experi ence managi ng other organizations.
Experience Item Desc - Awards for Excellence
Br eakdown of Cost Data:
Item - Individual Awards
Units - 1 ea
Unit Cost - $175, 000/ year
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
772_lincentive/CRP/Exec Pavment 0000 INONE K266S_|Envir. Safetv. Health & Ouality Linear 155.634.80|Dollars
Factors 175000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 164.022.101Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 74.892.27IDollars
Factors 74892.3 Dollars
Activitv ID:  1EAA2030 Description: RISS Plannina & Controls FY03 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Plannina & Intearation Mat 1.00lea EE 1.610 1.610 86.039 Q0 Q0 86.039 29.769 115.808
200 Executive Secretarv 1.00/each EE 1.610 1.610 29.023 (0] 0] 29.023 10.042 39.065
300 Operations 1.00|lot EE 16.097 16.097 502.165 586.966 0 1.089.131 173.749 1.262.880
400 Supplies 18.00/each EE 0 0 0] 8.004 0 8.004 0 8.004
500 Computers 1.00leach EE 0 0 0 4.447 0 4447 0 4.447
600 Awards for Excellence 1.00/each EE 0 0 Q 155.635 Q0 155.635 12.451 168.086
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 442,012 442.012 0 442.012
Total for Activity 1IEAA2030: 19.317 617.227 755.051 442.012 1.814.290 226.011 2.040.301
Line Item 100 - Planning & Integration Mgt
BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng other organi zations.
Experience Item Desc - MGT Staff Level of Effort
Br eakdown of Cost Data:
Item- Senior Staff
Units - year (1 FTE for Manager.)
Unit Cost - 1,810 hours / year
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K298S |PLanning_&_Engineerinu Linear 1.609.71[Hours
Factors 1810 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 200 - Executive Secretary

BOE Esti mat ors Experience - Based on

current and anticipated organizational structure, and experience nanagi ng ot her organi zations. ‘

Page 21 of 84 6/22/00 10:16:57 PM OFFICIAL USE ONLY




WBS No:
Activitv | D:

Resources

1EAA
1EAA2030

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1EAA
SartsInFY *

Experience Item Desc - MGT Staff Level of Effort
Br eakdown of Cost Dat a:

Item - Executive Secretary

Units - year (1 FTE for Executive Secretary)
Unit Cost - 1,810 hours / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Line Item 300 - Operations

BOE

Resources

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K298S |PLanning_&£ngjneerinu Linear 1.609.71lHours
Factors 1810 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

Esti mators Experience - Based on current and anticipated organi zational
Experience Item Desc - Staff Level of Effort
Br eakdown of Cost Dat a:

Item - Senior

Units - year (1 FTE each for Planners-10 ea)
Unit Cost - 18,100 hours / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Units - year (4 Sub/$130,000/ each)

Unit Cost - $520,000 / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Units - year (2 Sub/$70,000/ each)

Unit Cost - $140,000 / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

structure,

and experience nmanagi ng ot her organizations.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K298S |PLannLng_&_Engineerinu Linear 1.609.71[Hours
Factors 1810 Hours
0.88934 [SYS OGlf?f ???fﬁﬂﬁ;ﬂmﬁil
RA | Line
Factors 1810 Hours
0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 6.438 84|Hours
Factors 7240 Hours
0.88934 [SYS 0614001.88934200 - Sv:
RA | Linear | 1.609.71Hours
Factors 1810 Hours
0.88934 [SYS OGlf?f %ﬁm
750 |STRAIGH ME BASE P150 [TRAINERS C101S |Health & Safetvy | Line
Factors 3620 Hours
0.88934 [SYS 0614001.88934200 - Sv:
RA | Linear | 1.609.71Hours
Factors 1810 Hours
0.88934 [SYS 0614001.88934200 - Svstem
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EAA2030 : : . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

A52 ENERA P0O70 ICOST ESTIMATORS PLANNERS AN | K298S |Plannina & Enaineerina | Linear ‘ 462.457 80|DQ ars

Factors 520000 Dollars

0.88934 [SYS 061 -
[ A55 ISOURCE ONE [ 0000 INONE [ k2985 Iplannina & Enaineerina | Linear 124.507.90 Di 232

Factors 140000 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 400 - Supplies

BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng other organi zations.
Experience |tem Desc - Supplies

Br eakdown of Cost Dat a:

Item- Supplies

Units - Number of people. (EA)

Unit Cost - $500/ Person

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5SC_|SUPPLIES 0000 _INONE K298S |Plannina & Endineering Linear 444.67|Dollars
Factors 500 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 500 - Computers

BOE Esti mators Experience - Based on current and anticiptated organizational structure and experience managi ng other organi zations.
Experience Item Desc - Supplies (conputers)

Br eakdown of Cost Dat a:

Item - Conputers

Units - 2 ea

Unit Cost - $2,500/ eal year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K298S |PLannlnﬂ_&_Enﬂlneerinu Linear 4.446.711Dollars
Factors 5000 Dollars

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 600 - Awards for Excellence

BOE Esti mators Experience - Based on current and anticiptated organizational structure and experience managi ng other organi zations.
Experience Item Desc - Awards for Excellence

Br eakdown of Cost Dat a:

Item - Individual Awards

Units - 1 ea

Unit Cost - $175, 000/ year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
772 |Incentive/CRP/Exec Pavment 0000 |NONE K266S |Envir Safety. Health & Ouality Linear 155.634.80(Dollars
Factors 175000 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EAA2030 Baseline Cost and Basis of Estimate WBSFilter 1EAA

Activity Filter  * SartsInFY *
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 319.446.50IDollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear [ 122.565.30[Dollars

Factors 122565 Dollars

Activitv ID:  1EAA2040 Description: RISS Plannina & Controls FY04 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

100 Plannina & Intearation Mat 1.00/ea EE 1.610 1.610 86.039 Q0 0] 86.039 24.263 110.302
200 Executive Secretarv 1.00/each EE 1.610 1.610 29.023 0 0 29.023 8.185 37.208
300 Operations 1.00}lot EE 16.097 16.097 502.165 586.966 0 1.089.131 141,610 1.230.741
400 Supplies 18.00/each EE 0 0 0 8.004 0 8.004 0 8.004
500 Computers 1.00/each EE 0 0 0 4.447 0 4447 0 4.447
600 Awards for Excellence 1.00/each EE 0 0 Q 155.635 Q0 155.635 12.451 168.086
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 222.150 222.150 0 222.150
Total for Activity IEAA2040: 19.317 617.227 755.051 222.150 1.594.428 186.509 1.780.937

Line Item 100 - Planning & Integration Mgt

BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng other organi zations.
Experience Item Desc - MGT Staff Level of Effort

Br eakdown of Cost Dat a:

Item - Senior Staff

Units - year (1 FTE for Manager.)

Unit Cost - 1,810 hours / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K298S |PLammg_&£nﬂLneerinu Linear 1.609.71[Hours
Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Executive Secretary

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - MGT Staff Level of Effort

Br eakdown of Cost Data:

Item - Executive Secretary

Units - year (1 FTE for Executive Secretary)

Unit Cost - 1,810 hours / year

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K298S |PLammg_&£nﬂLneerinu Linear 1.609.71[Hours
Factors 1810 Hours

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 300 - Operations

BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng ot her organi zations.
Experience Item Desc - Staff Level of Effort

Br eakdown of Cost Dat a:

Item - Senior

Units - year (1 FTE each for Planners-10 ea)

Unit Cost - 18,100 hours / year

Unit Cost Adjustment factor -
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WBS No:
Activitv | D:

1EAA
1EAA2040

Proiect Baseline Devl
WBSFilter 1EAA
Activity Filter  *

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate QartslnEy

Revi sed Unit Cost -
Basis for adjustment -

Unit Cost - $520,000 / year
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -
Units - year (2 Sub/$70, 000/
Unit Cost - $140,000 / year
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimte includes a project

Units - year (4 Sub/$130,000/ each)

each)

productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element

ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE

M020 |MANAGERS (GRADE 69 - 72) K298S |PLa.nnjﬂg_&_Eﬂgjneerinu

Factors 1810

Hours

Linear 1.609.71IHours

Factors

0.88934 [SYS 0614001.88934200 - Sv
Linear \ 1.609.71]Hours

0.88934 [SYS 061%?}? ???fﬁl_lﬁztuems:l
| Line

Factors 1810 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
750 |STRAIGHT TIME BASE P150 |TRAINERS C101S |Health & Safety | Linear \ 3.219.42/Hours
Factors 3620 Hours
0.88934

Factors

[SYS 061%?}? ???fiigﬁ - ﬁiﬁiﬁg
| Line

0.88934 [SYS 061%?? ?iggjéig - ﬁ;jéi
| Line

Factors 520000 Dollars

0.88934 [SYS 0614001.88934200 - Sv
[ A55 ISOURCE ONE 0000 INONE K298S_IPlannina & Endineering | Linear | 124507 90|D§ ;g
Factors 140000 Dollars

0.88934 [SYS 0614001 88934200 - System

Line Item 400 - Supplies

BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng other organi zations.
Experience |tem Desc - Supplies
Br eakdown of Cost Data:
Item - Supplies
Units - Number of people. (EA)
Unit Cost - $500/ Person
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC |SUPPLIES 0000 |NONE K298S |Plannjm_&£nnjneerinu Linear 444.67[Dollars
Factors 500 Dollars
0.88934 [SYS 0614001 .88934200 - System
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WBS No:
Activitv | D:

1EAA
1EAA2040

Line Item 500 - Computers

Proiect
WBSFilter
Activity Filter

Baseline Devl
1EAA

*

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate SartsIn EY

Based on
Supplies (

BOE Estimators Experience -
Experience Item Desc -
Breakdown of Cost Data:
Item - Conputers
Units - 2 ea

Unit Cost - $2,500/ealyear
Unit Cost Adjustnment factor -
Revised Unit Cost -

Basi s for adjustnment -

This estinmate includes a project

current and anticiptated organi zati onal
conput er s)

structure and experience nanagi ng ot her organi zations.

productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element

ill Department Curve Quantity Units

A5SC_|SUPPLIES

0000 _[NONE K298S |Plannina & Endineering Linear 4.446.71|Dollars

Factors 5000 Dollars

Line Item 600 - Awards for Excellence

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - Based on current and anticiptated organi zati onal structure and experi ence managi ng ot her organizations.
Experience Item Desc - Awards for Excellence
Br eakdown of Cost Dat a:
Item - Individual Awards
Units - 1 ea
Unit Cost - $175, 000/ year
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element Sill Department Curve Quantity Units
772 |Incentive/CRP/Exec Pavment 0000 |NONE K266S |Envir Safety. Health & Quality Linear 155.634.80IDollars
Factors 175000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 72.480.77Dollars
E r S
rtment | Linear 149.668.90IDollars
Factors 149669 Dollars
Activity ID:  1EAA2050 Description: RISS Plannina & Controls FY05 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Plannina & Intearation Mat 1.00/ea EE 1.610 1.610 86.039 Q0 0 86.039 29.942 115,981
200 Executive Secretarv 1.00leach EE 1.610 1.610 29.023 0 0 29.023 10.100 39.123
300 Operations 1.00/lot EE 16.097 16.097 502.165 586.966 Q0 1.089.131 174.753 1.263.884
400 Supplies 18.00/each EE 0 0 0 8.004 0 8.004 0 8.004
500 Computers 1.00|each EE 0 0 0] 4447 0 4,447 0 4447
600 Awards for Excellence 1.00leach EE 0 0 0 155.635 0 155.635 12.451 168.086
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 853.488 853.488 0 853.488
Total for Activitv 1EAA2050: 19.317 617.227 755.051 853.488 2.225.766 227.246 2.453.012
Line Item 100 - Planning & Integration Mgt
BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng other organi zations.
Experience Item Desc - MGT Staff Level of Effort

Br eakdown of Cost Data:
Item- Senior Staff
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WBS No:
Activitv | D:

Resources

1EAA
1EAA2050

Rockv Flats Closure Proiect Proiect Baseline Devl

Baseline Cost and Basis of Estimate

WBSFilter 1EAA

Activity Filter  *

SartsIn FY *

Unit Cost - 1,810 hours / year
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

Units - year (1 FTE for Manager.)

Factors 1810 Hours

Line Item 200 - Executive Secretary

BOE

Resources

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K298S |PLanning_&£ngjneerinu Linear 1.609.71lHours

0.88934 [SYS 0614001 .88934200 - Svstem

Experience Item Desc - MGT Staff
Br eakdown of Cost Dat a:
Item - Executive Secretary

Unit Cost - 1,810 hours / year
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

Level of Effort

Units - year (1 FTE for Executive Secretary)

Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng other organi zations.

Factors 1810 Hours

Line Item 300 - Operations

BOE

Resources

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K298S |PLanning_&£ngjneerinu Linear 1.609.71IHours

0.88934 [SYS 0614001 .88934200 - Svstem

Br eakdown of Cost Dat a:
Item - Senior

Unit Cost - 18,100 hours / year
Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnment -

Unit Cost - $520,000 / year
Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnent -

Unit Cost - $140,000 / year
Unit Cost Adjustnment factor -
Revised Unit Cost -

Basi s for adjustnment -

Units - year (1 FTE each for Planners-10 ea)

Units - year (4 Sub/$130,000/ each)

Units - year (2 Sub/$70,000/ each)

Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Staff Level of Effort

Factors 1810 Hours

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K298S |PLanning_&£ngjneerinu Linear 1.609.711Hours

0.88934 [SYS 0614001.88934200 - Sv:

Factors 1810 Hours

| Linear

1.609.71]Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

Line Item 400
BOE

Resources

Line Item 500
BOE

Resources

1EAA
1EAA2050

Proiect Baseline Devl
WBSFilter 1EAA
Activity Filter  *

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

SartsIn FY *

6.438 84|Hours |

RA Linear
Factors 7240 Hours
0.88934 [SYS 061 -
RA | Linear 1.609.71/Hours
Factors 1810 Dollars
0.88934 [SYS 061 ;
[ 750 [STRAIGHT TIME BASE | p150 [TRAINERS C101S |Health & Safety | Linea%
Factors 3620 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
RA | Linear 1.609.71]Hours
Factors 1810 Hours
0.88934

A52 ENERA P0O70 ICOST ESTIMATORS PLANNERS AN | K298S |Plannina & Enaineerina |

Factors 520000 Dollars

[SYS 0614,L)]OJ_.ELES§13AZO£);?ﬁ:|
Linear 462.457.80|D

0.88934

A55 |SOURCE ONE 0000 INONE K298S |Plannina & Enaineerina |

[SYS 061%?}? ?fgiéigf - ﬁ;iﬁﬁ
Line

Br eakdown of Cost Dat a:

Item - Supplies
Units - Nunber of people. (EA)
Unit Cost - $500/ Person

Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -

Factors 140000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
- Supplies
Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Supplies

Br eakdown of Cost Dat a:

Item - Conputers

Units - 2 ea

Unit Cost - $2,500/ealyear
Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K298S_|Plannina & Endineerina Linear 444.67|Dollars
Factors 500 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
- Computers
Esti mators Experience - Based on current and anticiptated organi zati onal structure and experi ence managi ng ot her organizations.
Experience Item Desc - Supplies (conputers)

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE k298S |Plannina & Endineerina Linear 4.446.71|Dollars
Factors 5000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 600 - Awards for Excellence

BOE

Esti mat ors Experience - Based on
Experience Item Desc - Awards for
Breakdown of Cost Data:

Item - Individual Awards

Units - 1 ea

current and anticiptated organi zati onal
Excel | ence

structure and experience nanagi ng ot her organi zations.
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WBS No:

iy igxzoso Rockv Flats Closure Proiect \FI’\;;"S”:”H E;ZeA““e Devl
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - $175, 000/ year
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
772_lincentive/CRP/Exec Pavment 0000 INONE k266S_|Envir. Safetv. Health & Ouality Linear 155.634.80IDollars
Factors 175000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 605.697.30IDollars
E r S
rtment | Linear 247.791.00IDollars
Factors 247791 Dollars
Activity ID:  1EAA3000 Description: RISS ESH&O FY00 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Division Management 6.00/each EE 1.588 9.529 509.339 0 Q 509,339 248,557 757.896
200 Executive Secretarial 1.00/each EE 1.588 1.588 28.635 [0] [0] 28.635 13.974 42.610
300 Operations Manaagement 1.00/each EE 9.529 9.529 465,997 2.387 Q0 468,384 227.406 695.790
400 Operations (20% Charae Bal. Direct Ch.) 1.00leach EE 4.447 4.447 156.690 235.538 0 392,227 76.465 468.692
500 Supblies 42.00leach EE 0 0 0] 7.408 0 7.408 0 7.408 |
700 chemical mamt proaram 1.00/each HC 0 0 [0] 106.922 [0] 106.922 0 106.922
800 Computers 1.00|each HC 0 0 0] 4.387 0 4,387 0 4.387
PICASSO1 Trainina 1.00leach HC 0 0 0 158.470 0 158.470 0 158.470
Total for Activity IEAA3000: 25.094 1.160.661 515.111 0 1.675.772 566.402 2.242.174
Line Item 100 - Division Management
BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - MGT Staff Level of Effort
Br eakdown of Cost Data:
Item - Senior Staff
Units - year (1 FTE for Manager.)
Unit Cost - 1,810 hours / year
Unit Cost Adjustnment factor - 40.3%
Revised Unit Cost - 729 hours / year
Basi s for adjustnment -729 hour remaining of the 1810 pl anned per enpl oyee
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K107S |En0 Envir, Safetv & Quality Proarams Linear 1.588.21[Hours
Factors 1810 Hours
0.87746 [SYS 0613001 0.877464 - Taraet

Line Item 200 - Executive Secretarial

BOE Estimators Experience -
Experience |Item Desc -
Br eakdown of Cost Dat a:
Item - Executive Secretary

Units - year (1 FTE for Executive Secretary)

Unit Cost - 1,810 hours / year

Unit Cost Adjustment factor - 40.3%

Revised Unit Cost - 729 hours / year

Basis for adjustment -729 hour renmining of the 1810 pl anned per enpl oyee

Based on current and anticipated organi zational
MGT Staff Level of Effort

structure,

and experience nmanagi ng ot her organizations.
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EAA3000 Baseline Cost and Basis of Estimate WBSFilter 1EAA

Activity Filter  * SartsIn FY *
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES k107s _|Ena. Envir Safetv & Oualitv Proarams inear 1.588.21|Hours

Factors 1810 Hours

0.87746 [SYS 0613001 0.877464 - Taraet
Line Item 300 - Operations Management

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - MGT Staff Level of Effort

Breakdown of Cost Data:

Item- Senior Staff

Units - year (1 FTE 1810hrs/yr for Managers 6 ea.)

Unit Cost - 10,860 hours / year

Unit Cost Adjustnment factor - 40.3%

Revised Unit Cost - 4,374 hours / year

Basi s for adjustnment -729 hour remaining of the 1810 pl anned per enpl oyee

Driver: RCRA part B permit

A. required training to naintain ETA(environnental technical advisor) licenses, certifications, registrations and professional nenberships
registration fees - 5 registered environnmental managers
registration fees - 4 certified haz mat ngrs
registration fees - 2 licensed professional engineers
menber ships - 5 professional nmenberships
Menmbership fees - 11 tinmes $150 / ea = $1, 650
Training class fees - 10 regulatory training classes x $510 = $5, 100
Training class tine for 10 classes X 8 H's per day X 3 days per class
Training class tine for 5 classes X 72 Hrs
TOTALS = $6, 750 A5M
Unit Cost Adjustnent factor - 40.3%
Revi sed Unit Cost - $247.29 /enpl oyee / year
Basis for adjustment - $247.29 Dollars remaining of the $614 pl anned per enpl oyee

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K266S |Envir Safetv. Health & Quality Linear 6.352.84/Hours

Factors 7240 Hours
0.87746 [SYS 0613001 0.877464 - Taraet

| Linear ‘ 1.588.21 |Hours

Factors 1810 Hours

0.87746 [SYS 0613001 0.877464 - Taraet

| Linear \ 1.588.21|Hours

Factors 1810 Hours

0.87746 [SYS 0613001 0.877464 - Taraet

| asM_ITRAVELTRAINRELOCAT [ oooo Inone [ k266s IEnvir. Safetv. Health & Oualitv | Linear | 2.386.92|Dallars
Factors 2720.25 Dollars

0.87746 [SYS 0613001 0.877464 - Taraet
Line Item 400 - Operations (20% Charge Bal. Direct Ch.)

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Staff Level of Effort

Br eakdown of Cost Data:

Item - Professionals

Units - year (1 FTE 362hr/yr each for Professional s-20 ea)

Unit Cost - 7,240 hours / year

Unit Cost Adjustnment factor - 40.3%
Revised Unit Cost - 2,918
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WBS No:
Activitv | D:

Resources

1EAA Rockv Flats Closure Proiect Proiect E;ZeA““e Devl

1EAA3000 Baseline Cost and Basis of Estimate WBSFilter N

Activity Filter SartsIn FY *

Basis for adjustment - June through Septenber

Units - year (20 Sub @362 hr / yr each for Professional s-20ea)
Unit Cost - $666,080 / year

Unit Cost Adjustment factor - 40.3%

Revised Unit Cost - $268, 430

Basis for adjustment - June through Septenber

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS C102s |OualinLA55_uLance Linear 635.28
Factors 724 Hours

0.87746 [SYS 0613001 0.877464 - Taraet

Factors 362 Hours

0.87746 [SYS 0613001 0.877464 - Taraet
| Linear ‘ 317 64|Hours |

| 0.87746 [SYS 0613001 0.877464 - Taraet
Linear 317.64 gouts

0.87746 [SYS 0613001 0.877464 - Taraet

750 ISTRAIGH ME BASE M030 IMANAGEMENT INTEGRATORS (GR | C102S |Quality Assurance | Linear ‘ 31764|Hours |

Factors 362 Hours
0.87746 [SYS 0613001 0.877464 - Taraet

[ 750 ISTRAIGHTTIMEBASE | P050 |COMPLIANCE INSPECTORS | C103S |Environmental Compliance [ Linear | 127057Hours |

Factors 1448 Hours

0.87746 [SYS 0613001 0.877464 - Taraet
750 |STRAIGH ME BASE P090 [INDUSTRIAL HYGIENISTS C102S |Oualitv Assurance | Linear 317.64 gouts

Factors 362 Hours

Factors 362 Hours

Factors 362 Hours

0.87746 [SYS 0613001 0.877464 - Taraet

750 ISTRAIGH ME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C102S |Quality Assurance | Linear ‘ 317 64|Hours |

Factors 362 Hours

0.87746 [SYS 0613001 0.877464 - Taraet
| Linear 317 64|Hours

| 0.87746 [SYS 0613001 0.877464 - Taraet
Linear 317.64 gouts

0.87746 [SYS 0613001 0.877464 - Taraet
| Linear ‘ 235,537 70|D

Factors 362 Hours

ON
Factors 268430 Dollars

0.87746 [SYS 0613001 0.877464 - Taraet

Line Item 500 - Supplies

BOE

Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Supplies

Br eakdown of Cost Data:

Item - Supplies

Units - Nunber of People (ea)

Unit Cost - $500/ Person

Unit Cost Adjustnment factor - 40.3 %

Revised Unit Cost - $201

Basi s for adjustnment - June through Septenber

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EAA3000 : : . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ asc IsuppLIES 0000 INONE [ k2665 _[Envir. Safety. Health & Ouality Linear \ 176.37|Dollars
Factors 201 Dollars

0.87746 [SYS 0613001 0.877464 - Taraet
Line Item 700 - chemical mgmt program

BOE Functions and activities budgeted in FYOO represent a level of effort comensurate with the mninmumefforts necessary to provide safe and conpliant services,
aligned with the RFCCS negoti ated contract KH800099. The basis of estinate for the resources necessary to performthis activity are a review of the actual
costs accrued during FY 98/99, RFCSS planned performance according to the Kaiser Hill request for proposal, and projected work | oad when applyi ng commerci al

standards where possible. These itenms were the basis fromwhich RFCSS proposed, negotiated, and was awarded the Site Mintenance contract.

The BCE wite up represents annual FYOO budget, but this BOE cost estinmate represents .3612 Earned Value Factor from May 22, 2000, to Septenber 30, 2000. 82
remai ni ng days due to change in Kaiser Hll contract with DCE.

Esti mators Experience - Estimator has worked in the field if Environmental Conpliance for over 14 years at various DOD and DCE sites
Experience Item Desc - The estimator has 9 nonths at the Rocky Flats

GSA truck rental $300 per nonth x 12 nonths = $3600

truck driver to transport chenicals
30% of 1,825 hours = 555 hours x 50%for their tinme = 277.5 hours

Hi storical Data Source - P& Reporting System Spending Variance report
Item Desc - Chemi cal Managenent Program

Br eakdown of Historical Data:

Item - A5H Subcontracted | abor to run the chem cal dispensary program
Units - Dollars

Unit Cost - $351, 244 (vendor quote)

Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basi s for adjustment - None

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE C103s |EnvironmentaI_Qanl'Lance Linear 106.921.80IDollars
Factors 329827 per vear 1.02283 -- FY0O Escalation -- 0.3612 Mav 2000 Earned Value Factor

0.87746 [SYS 0613001 0.877464 - Taraet
Line Item 800 - Computers

BOE Hi storical Data Source - Based on current and anticipated organizational structure, and experience managi ng ot her organizations.
Item Desc - Supplies (conputers)

Br eakdown of Historical Data:

Item - Conputers

Units - 2 ea

Unit Cost - $2,500/ each

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K266S |Envir Safety. Health & Ouality Linear 4.387.32|Dollars
Factors 5000 Dollars

0.87746 [SYS 0613001 0.877464 - Taraet
Line ltem PICASSOL - Training

BOE Services
Karis Shearer dba KASL Enterprises 4 Hrs teaching @%$600 x 2 sessions = $1,200
Jeff Carney of Franklin Covey 4 Hs teaching @$550 x 1 session = $550

ASH = $1,750 4 times per year = $7,000
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EAA3000 Baseline Cost and Basis of Estimate WBSFilter 1EAA

Activity Filter  * SartsIn FY *
Suppl i es
25 3" | oosel eaf not ebooks $15 x 25 = $375
10 reans 3-hol e punched paper 1 box = $31
25 sets index tabs $5 x 25 = $125
25 Franklin-Covey Daytimers $54 x 25 = $1, 350
25 Conpl ete Guide to Managi ng Books $20 x 25 = $500
25 Making Deci si ons Books $8 x 25 = $200
30 Lunches for First O ass Session $8 x 30 = $224
35 for Banquet Lunch $10 x 35 = $350
Aft ernoon Refreshnents $50 x 10 sessions = $500
Cash awar ds $1, 000, $500, $200; $500 post-award

A5C = $5,855 4 tines per year = $23,420

Adnmi ni strative Support-750 @52 under Dept Cl101S/ Skill code @010/ $16. 60( bur dened- 26. 20) hr
750 - Dept code Cl01S @8 hrs wk * 44 wks = 352 hrs
Adni ni strative Support = $9,222

Personnel training tinme=4 hrs/Wek * 10 wks = 40hrs

25 FTEs 4 times a Year = 100 FTE * 40hrs each = 4, 000hrs
No of hours required for the training

Avg rate of 100 FTE's @ $30/ H burdened $48/ hr * 4000 hrs
750- Dept Code C101S

Personnel Training = $192, 000

Teacher/ Supervi sor training the class

8 teacher * 40Hrs * 4 classes a year= 1,280 hrs
750- Dept Code Cl01S

Teacher/ Supervi sor Training = $77, 000

Total Cost per year = $308, 642

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5M |TRAVEL/TRAIN/RELOCAT 0000 |NONE C101S |Health & Safety Linear 158.470.00IDollars
Factors 500000 Dollars 0.3612 Mav Earned Value Factor
0.87746 [SYS 0613001 0.877464 - Taraet
Activity ID:  1EAA3010 Description: RISS ESH&O FY01 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

100 Division Management 1.00/each EE 1.610 1.610 86.039 0 0 86.039 41.041 127.080
200 Executive Secretarial 1.00/each EE 1.610 1.610 29.023 Q0 0] 29.023 13.844 42.867
300 Operations Management 1.00/each EE 9.658 9.658 472.305 6.003 0 478.308 225.289 703.597
400 Operations (20% Charae Bal. Direct Ch.) 1.00/each EE 6.439 6.439 213.785 458,900 Q0 672.686 101.976 774.662
500 Supplies 48.00/each EE 0 0 0 21.344 0 21.344 0 21.344
700 chemical mamt proaram 1.00/each HC 0 (0] (0] 319.508 0] 319.508 0 319.508
800 Computers 1.00/each HC 0 0 0 4447 0 4,447 0 4447
PICASSO1 Trainina 1.00/each HC 0 0 0 275.696 0 275.696 0 275.696
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 120.041 120.041 0 120.041
Total for Activity 1LEAA3010: 19.317 801.152 1.085.898 120.041 2.007.091 382.150 2.389.241

Line Item 100 - Division Management

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - MGT Staff Level of Effort

Breakdown of Cost Data:

Item- Senior Staff

Units - year (1 FTE for Manager.)

Unit Cost - 1,810 hours / year

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent -
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EAA3010 : : . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K107S |Ena Envir. Safetv & Oualitv Proarams Linear 1.609.71lHours
Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Executive Secretarial

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - MGT Staff Level of Effort

Br eakdown of Cost Data:

Item - Executive Secretary

Units - year (1 FTE for Executive Secretary)

Unit Cost - 1,810 hours / year

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K107S |Enu Envir, Safetv & Quality Proarams Linear 1.609.71|Hours
Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 300 - Operations Management

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - MGT Staff Level of Effort

Br eakdown of Cost Data:

Item- Senior Staff

Units - year (1 FTE 1810hrs/yr for Managers 5 ea.)

Unit Cost - 10,860 hours / year

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

Driver: RCRA part B pernmt

A. required training to naintain ETA(environnental technical advisor) licenses, certifications, registrations and professional nenberships
registration fees - 5 registered environnmental managers
registration fees - 4 certified haz mat ngrs
registration fees - 2 licensed professional engineers
menber ships - 5 professional nmenberships
Menmbership fees - 11 tinmes $150 / ea = $1, 650
Training class fees - 10 regulatory training classes x $510 = $5, 100
Training class tine for 10 classes X 8 Hrs per day X 3 days per class
Training class tine for 5 classes X 72 Hrs

TOTALS = $6, 750 A5M

Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basi s for adjustment - None

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K266S |Envir Safety. Health & Ouality Linear 6.438.84|Hours

Factors 7240 Hours
0.88934 [SYS 061 -
Line

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 1810 Hours
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl
Baseline Cost and Basis of Estimate

Activitv | D: 1EAA3010 WBSFilter 1EAA
Activity Filter  * SartsInFY *

Linear \ 1.609.71[Hours |

Factors 1810 Hours

0.88934 [SYS 061 -
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE K2665_|Envir. Safetv. Health & Ouality | Linear 6.003.06/Do 232

Factors 6750 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 400 - Operations (20% Charge Bal. Direct Ch.)

BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng other organi zations.
Experience Item Desc - Staff Level of Effort

Br eakdown of Cost Dat a:

Item - Professionals

Units - year (1 FTE 362hr/yr each for Professionals-20 ea)
Unit Cost - 7,240 hours / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Units - year (20 Sub @362 hr / yr each for Professional s-20ea)
Unit Cost - $516,000 / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS C102S |OualinLAss_uLance Linear 643.88
Factors 724 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 321 qA|Hours

0.88934 [SYS 061 -
| Line

0.88934 [SYS 061 -
| Line

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 321 qA|Hours

Factors 362 Hours
0.88934 [SYS OGlf?f ???f%ﬁzﬁuemﬁil
| Line
Factors 362 Hours
0.88934 [SYS Oﬁlf?f ???fiiﬁgﬁﬁiig
750 |STRAIGH ME BASE P050 ICOMPLIANCE INSPECTORS C103S |Environmental Compliance | Line

Factors 1448 Hours

0.88934 [SYS 0614001.88934200 - Sv
| Linear \ 1.287.77IHours

Factors 1448 Hours

0.88934 [SYS 061%?}? ???f%ﬁzﬁ:mﬁil
750 |STRAIGH ME BASE P090 [INDUSTRIAL HYGIENISTS C102S |Oualitv Assurance | Line

Factors 362 Hours

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE P170 IOTHER ADMINISTRATIVE & PROFE | C102S |Qualitv Assurance | Linear ‘ 321 qA|Hours

Factors 362 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1EAA3010 . ) . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
i Linear ‘ 321 qA|Hours |
Factors 362 Hours
0.88934 [SYS 06140? BBQBAZQQ_?MSLem_’—
Linear 321.94|Hours
0.88934 [SYS OGlf?f ???fffglﬁﬁn:l
Line
0.88934

[SYS 0614001 .88934200 - Sv;iéﬁ
Linear ‘ 458,900 l50|D

Line Item 500 - Supplies

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Supplies
Br eakdown of Cost Data:
Item - Supplies
Units - Nunber of People (ea)
Unit Cost - $500/ Person
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 |INONE k2665_|Envir. Safetv. Health & Ouality Linear 444.67|Dollars
Factors 500 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 700 - chemical mgmt program

of effort

commensurate with the mininumefforts necessary to provide safe and conpliant services,

BOE Functions and activities budgeted in FY99 represent a |evel
aligned with the RFCCS negotiated contract KH300099. The basis of estimate for the resources necessary to performthis activity are a review of the actual
costs accrued during FY 98, RFCSS planned performance according to the Kaiser Hill request for proposal, and projected work | oad when applyi ng comrerci al
st andar ds where possible. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site Mintenance contract.
Esti mators Experience - Estimator has worked in the field if Environnental Conpliance for over 14 years at various DOD and DCE sites
Experience Item Desc - The estimator has 9 nonths at the Rocky Flats
GSA truck rental $300 per nonth x 12 nmonths = $3600
truck driver to transport chemcals
30% of 1,825 hours = 555 hours x 50% for their time = 277.5 hours
Subcontracted | abor to run the chemical dispensary program = $351, 244
(vendor quote)
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE C103S |Environmenta.|_C_Qlei.ance Linear 319.507.60[Dollars
Factors 351244 per vear 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 800 - Computers

BOE
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EAA3010 : : . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Hi storical Data Source - Based on current and anticipated organizational structure, and experience nmanagi ng ot her organizations.
Item Desc - Supplies (conputers)

Br eakdown of Historical Data:

Item - Conputers

Units - 2 ea

Unit Cost - $2,500/each

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K266S |Envir Safety. Health & Ouality Linear 4.446.711Dollars
Factors 5000 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item PICASSO1 - Training

BOE Servi ces
Karis Shearer dba KASL Enterprises 4 Hrs teaching @$600 x 2 sessions = $1, 200
Jeff Carney of Franklin Covey 4 Hrs teaching @$550 x 1 session = $550
A5H = $1,750 4 tinmes per year = $7,000
Suppl i es
25 3" | oosel eaf notebooks $15 x 25 = $375
10 reans 3-hol e punched paper 1 box = $31
25 sets index tabs $5 x 25 = $125
25 Franklin-Covey Daytimers $54 x 25 = $1, 350
25 Conpl ete Guide to Managi ng Books $20 x 25 = $500
25 Making Deci si ons Books $8 x 25 = $200
30 Lunches for First Cass Session $8 x 30 = $224
35 for Banquet Lunch $10 x 35 = $350
Af t ernoon Refreshnents $50 x 10 sessions = $500
Cash awar ds $1, 000, $500, $200; $500 post-award

A5C = $5,855 4 tines per year = $23,420

Adnmi ni strative Support-750 @52 under Dept C101S/ Skill code @010/ $16. 60( bur dened- 26. 20) hr
750 - Dept code Cl01S @8 hrs wk * 44 wks = 352 hrs
Adni ni strative Support = $9,222

Personnel training time=4 hrs/Wek * 10 wks = 40hrs

25 FTEs 4 times a Year = 100 FTE * 40hrs each = 4, 000hrs
No of hours required for the training

Avg rate of 100 FTE's @ $30/ H burdened $48/ hr * 4000 hrs
750- Dept Code C101S

Personnel Training = $192, 000

Teacher/ Supervi sor training the class

8 teacher * 40Hrs * 4 classes a year= 1,280 hrs
750- Dept Code C101S

Teacher/ Supervi sor Training = $77, 000

Total Cost per year = $308, 642

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
ASM |TRAVEL/TRAIN/RELOCAT 0000 |NONE C101s |Health & Safety Linear 275.696.001Dollars
Factors 310000 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE

Resources| Cost Element ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EAA3010 . . . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_coN_|coNTINGENCY [ 0000 INONE [ zDEPT INo Department Linear [ 72.324.89lDollars
Eigif Ziiﬁi B? ?is
rtment | Linear 47.716.20IDollars
Factors 47716.2 Dollars
Activity ID:  1EAA3020 Description: RISS ESH&O FY02 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Division Management 1.00/each EE 1.610 1.610 86.039 0 0 86.039 30.372 116.411
200 Executive Secretarial 1.00/each EE 1.610 1.610 29.023 Q0 0] 29.023 10.245 39.268
300 Operations Management 1.00/each EE 9.658 9.658 472.305 6.003 0 478.308 166.724 645.031
400 Operations (20% Charae Bal. Direct Ch.) 1.00/each EE 6.439 6.439 213.785 458,900 Q0 672.686 75.466 748,152
500 Sunplies 48.00/leach EE 0 0 0] 21.344 0] 21.344 0] 21.344
700 chemical mamt proaram 1.00/each HC 0 0 [0] 319.508 [0] 319.508 0 319.508
800 Computers 1.00/each HC 0 0 0] 4447 0 4,447 0 4447
PICASSO1 Trainina 1.00/each HC 0 0 0 275.696 0 275.696 0 275.696
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 323.479 323.479 0 323.479
Total for Activity 1LEAA3020: 19.317 801.152 1.085.898 323.479 2.210.529 282.807 2.493.336
Line Item 100 - Division Management
BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - MGT Staff Level of Effort
Br eakdown of Cost Dat a:
Item - Senior Staff
Units - year (1 FTE for Manager.)
Unit Cost - 1,810 hours / year
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K107S |En0 Envir. Safetv & Qualitv Proarams Linear 1.609.71[Hours
Factors 1810 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 200 - Executive Secretarial

Based on current and anticipated organi zati onal
MGT Staff Level of Effort

BOE Esti mat ors Experience - structure,
Experience Item Desc -
Br eakdown of Cost Dat a:
Item - Executive Secretary

Units - year (1 FTE for Executive Secretary)
Unit Cost - 1,810 hours / year

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project

productivity/efficiency factor for commtted but as yet undefined cost

and experience managi ng other organizations.

reducti ons.

Resources Cost Element ll

Department

Curve Quantity Units

750 |STRAIGHTTIME BASE G040 |SECRETARIES

Factors 1810 Hours

Line Item 300 - Operations Management

K107S |Ena Envir, Safetv & Quality Programs | Linear

1.609.71IHours

0.88934 [SYS 0614001 .88934200 - Svstem

Based on current and anticipated organi zati onal
MGT Staff Level of Effort

BOE Estimators Experience - structure,
Experience Item Desc -
Breakdown of Cost Data:
Item- Senior Staff

Units - year (1 FTE 1810hrs/yr for

Unit Cost - 10,860 hours / year

Managers 5 ea.)

and experience managi ng other organizations.
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WBS No: 1EAA

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EAA3020

' : . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

Driver: RCRA part B permt

A. required training to maintain ETA(environmental technical advisor) licenses, certifications, registrations and professional nenberships
registration fees - 5 registered environnmental managers
registration fees - 4 certified haz mat ngrs
registration fees - 2 |licensed professional engineers
nmenber ships - 5 professional nmenberships
Menbership fees - 11 tinmes $150 / ea = $1, 650
Training class fees - 10 regulatory training classes x $510 = $5, 100
Training class tine for 10 classes X 8 Hrs per day X 3 days per class
Training class tine for 5 classes X 72 Hrs

TOTALS = $6, 750 ASM

Unit Cost Adjustment factor - None

Revi sed Unit Cost - None

Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K266S |Envir Safety. Health & Ouality Linear 6.438.84|Hours

Factors 7240 Hours
0.88934 [SYS OGlf?f ???ﬁgﬂﬁ:in:l
Line

0.88934 [SYS 0614001 .88934200 - Svstem

RA Linear | 1609.71Hours
Factors 1810 Hours

0.88934 [SYS 061 -
LAWJBMLBMEL@A]——‘—ML[ME—LKMMMMV | Linear 6.003.06/Dol Zzg

Factors 6750 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 400 - Operations (20% Charge Bal. Direct Ch.)

BOE Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng other organi zations.
Experience Item Desc - Staff Level of Effort

Br eakdown of Cost Dat a:

Item - Professionals

Units - year (1 FTE 362hr/yr each for Professionals-20 ea)

Unit Cost - 7,240 hours / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Units - year (20 Sub @362 hr / yr each for Professional s-20ea)

Unit Cost - $516,000 / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS C102S |Oua.linLAss_urance Linear 643.8
Factors 724 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EAA3020 : : . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C102S |Quality Assurance | Linear ‘ 321 qA|Hours |

Factors 362 Hours

0.88934 [SYS 06140? BBQBAZQQ_?MSL&m_’—
| Linear 321.94|Hours
0.88934 [SYS 061. -
| Line

0.88934 [SYS 0614001 .88934200 - Svatem_’

750 |ISTRAIGH ME BASE M030 IMANAGEMENT INTEGRATORS (GR | C102S |Qualitv Assurance | Linear ‘ 321 qA|Hours
Factors 362 Hours
0.88934 [SYS 06140? BBQBAZQQ_?MSL&m_’—
| Linear 321.94|Hours

Factors 362 Hours

Factors 362 Hours

0.88934 [SYS 061%?}? ???fﬁl_zﬁztuems:l
750 |STRAIGH ME BASE P050 ICOMPLIANCE INSPECTORS C103S |Environmental Compliance | Line

Factors 1448 Hours

0.88934 [SYS 0614001.88934200 - Sv
| Linear \ 1.287.77IHours

Factors 1448 Hours

0.88934 [SYS 06140? BBQBAZQQ_?MSL&m_’—
750 ISTRAIGH ME BASE P090 [INDUSTRIAL HYGIENISTS C102S |Quality Assurance | Linear 321.94|Hours

Factors 362 Hours
0.88934 [SYS 061%% %%ﬁﬁgﬁiemﬁil
750 |STRAIGH ME BASE P170 |IOTHER ADMINISTRATIVE & PROFE | C102S |OQualitv Assurance | Line
Factors 362 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 321 qA|Hours

0.88934 [SYS 06140? BBQBAZOQ_?MSLQED_\-
| Linear 321.94|Hours
0.88934 [SYS 061. -
| Line

0.88934 [SYS 0614001.88934200 - Sv;iéﬁ
| Linear ‘ 458,900 l30|D

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 500 - Supplies

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Supplies

Br eakdown of Cost Data:

Item - Supplies

Units - Nunber of People (ea)

Unit Cost - $500/ Person

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1EAA3020 ) , . WBSFilter  1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asc IsuppLIES 0000 INONE [ k2665 _[Envir. Safety. Health & Ouality Linear \ 444.67IDollars
Factors 500 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 700 - chemical mgmt program

BOE Functions and activities budgeted in FY99 represent a level of effort commensurate with the mninmumefforts necessary to provide safe and conpliant services,
aligned with the RFCCS negoti ated contract KH800099. The basis of estinate for the resources necessary to performthis activity are a review of the actual
costs accrued during FY 98, RFCSS planned performance according to the Kaiser Hill request for proposal, and projected work | oad when applying commerci al
standards where possible. These itenms were the basis fromwhich RFCSS proposed, negotiated, and was awarded the Site Mintenance contract.

Esti mators Experience - Estimator has worked in the field if Environmental Conpliance for over 14 years at vari ous DOD and DCE sites
Experience Item Desc - The estimator has 9 nonths at the Rocky Flats

GSA truck rental $300 per nonth x 12 nonths = $3600

truck driver to transport chenicals

30% of 1,825 hours = 555 hours x 50%for their tine = 277.5 hours

Subcontracted | abor to run the chenical dispensary program = $351, 244
(vendor quot e)

Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basi s for adjustment - None

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C103s |Environmenta.|_C_Qlei.ance Linear 319.507.601Dollars
Factors 351244 per vear 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 800 - Computers

BOE Hi storical Data Source - Based on current and anticipated organizational structure, and experience nmanagi ng ot her organizations.
Item Desc - Supplies (conputers)

Br eakdown of Historical Data:

Item - Conputers

Units - 2 ea

Unit Cost - $2,500/ each

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
ASC |SUPPLIES 0000 |NONE K266S |Envir Safetv. Health & Oualitv Linear 4.446.711Dollars
Factors 5000 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem PICASSOL - Training

BOE Servi ces
Karis Shearer dba KASL Enterprises 4 Hrs teaching @%$600 x 2 sessions = $1,200
Jeff Carney of Franklin Covey 4 Hs teaching @$550 x 1 session = $550
ASH = $1,750 4 times per year = $7,000
Suppl i es
25 3" | oosel eaf not ebooks $15 x 25 = $375
10 reans 3-hol e punched paper 1 box = $31
25 sets index tabs $5 x 25 = $125
25 Franklin-Covey Daytimers $54 x 25 = $1, 350
25 Conpl ete Guide to Managi ng Books $20 x 25 = $500
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EAA3020 . . . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
25 Making Deci si ons Books $8 x 25 = $200
30 Lunches for First O ass Session $8 x 30 = $224
35 for Banquet Lunch $10 x 35 = $350
Af t er noon Refreshnents $50 x 10 sessions = $500
Cash awar ds $1, 000, $500, $200; $500 post-award
A5C = $5,855 4 tines per year = $23,420
Adnmi ni strative Support-750 @52 under Dept Cl101S/ Skill code G010/ $16. 60( bur dened- 26. 20) hr
750 - Dept code Cl01S @8 hrs wk * 44 wks = 352 hrs
Adni ni strative Support = $9,222
Personnel training time=4 hrs/Wek * 10 wks = 40hrs
25 FTEs 4 tinmes a Year = 100 FTE * 40hrs each = 4, 000hrs
No of hours required for the training
Avg rate of 100 FTE's @ $30/ H burdened $48/ hr * 4000 hrs
750- Dept Code C101S
Personnel Training = $192, 000
Teacher/ Supervi sor training the class
8 teacher * 40Hrs * 4 classes a year= 1,280 hrs
750- Dept Code C101S
Teacher/ Supervi sor Training = $77, 000
Total Cost per year = $308, 642
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AS5M_|[TRAVEL/TRAIN/RELOCAT 0000 _INONE C101S |Health & Safetv Linear 275.696.00(Dollars
Factors 310000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Debartment Linear 222.078.10[Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 101.400.60lDollars
Factors 101401 Dollars
Activitv ID:  1EAA3030 Description: RISS ESH&O FY03 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Division Management 1.00/each EE 1.610 1.610 86.039 Q0 Q0 86.039 29.769 115.808
200 Executive Secretarial 1.00leach EE 1.610 1.610 29.023 [0] [0] 29.023 10.042 39.065
300 Operations Manaagement 1.00/each EE 9.658 9.658 472.305 6.003 0 478.308 163.417 641.725
400 Operations (20% Charae Bal. Direct Ch.) 1.00/each EE 6.439 6.439 213.785 458,900 (0] 672.686 73.970 746.656
500 Supblies 48.00/each EE 0 0 0 21.344 0 21.344 0 21.344
700 chemical mamt proaram 1.00/each HC 0 0 0] 319.508 0] 319,508 0 319.508
800 Computers 1.00|each HC 0 0 0 4.447 0 4.447 0 4.447
PICASSO1 Trainina 1.00|each HC 0 0 0] 275.696 0 275.696 0 275.696
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 598.530 598.530 0 598.530
Total for Activity 1IEAA3030: 19.317 801.152 1.085.898 598.530 2.485,580 277.199 2.762.778
Line Item 100 - Division Management
BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng other organi zations.

Experience Item Desc - MGT Staff Level of Effort
Br eakdown of Cost Dat a:

Item - Senior Staff

Units - year (1 FTE for Manager.)

Unit Cost - 1,810 hours / year
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EAA3030 : : . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K107S |Ena Envir. Safetv & Oualitv Proarams Linear 1.609.71lHours
Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Executive Secretarial

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - MGT Staff Level of Effort

Breakdown of Cost Data:

Item - Executive Secretary

Units - year (1 FTE for Executive Secretary)

Unit Cost - 1,810 hours / year

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K107S |Enu Envir. Safetv & Oualitv Proarams Linear 1.609.71IHours
Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 300 - Operations Management

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - MGT Staff Level of Effort

Br eakdown of Cost Data:

Item- Senior Staff

Units - year (1 FTE 1810hrs/yr for Managers 5 ea.)

Unit Cost - 10,860 hours / year

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

Driver: RCRA part B permit

A. required training to naintain ETA(environnental technical advisor) licenses, certifications, registrations and professional nenberships
registration fees - 5 registered environnmental managers
registration fees - 4 certified haz mat ngrs
registration fees - 2 licensed professional engineers
menber ships - 5 professional nmenberships
Menmbership fees - 11 tinmes $150 / ea = $1, 650
Training class fees - 10 regulatory training classes x $510 = $5, 100
Training class tine for 10 classes X 8 H's per day X 3 days per class
Training class tine for 5 classes X 72 Hrs

TOTALS = $6, 750 A5M

Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basi s for adjustment - None

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K266S |Envir Safetv. Health & Quality Linear 6.438.84[Hours
Factors 7240 Hours

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No: 1EAA
Activity | D: 1EAA3030

Rockv Flats Closure Proiect Proiect Baseline Devl
Baseline Cost and Basis of Estimate

WBSFilter 1EAA

SartsIn FY *

Activity Filter  *

Linear

1.609.71[Hours |

Factors 1810 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
Linear 1.609.71|Hours

Factors 1810 Hours

0.88934 [SYS 061 -
| asm ItraveuTRANRELOCAT [ ooo0 Inone [ koe6s |Envir. Safetv. Health & Ouality | Linear 6.003.06/Dol Zﬂi

Factors 6750 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 400 - Operations (20% Charge Bal. Direct Ch.)

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Staff Level of Effort

Br eakdown of Cost Data:

Item - Professionals

Units - year (1 FTE 362hr/yr each for Professional s-20 ea)

Unit Cost - 7,240 hours / year

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent -

Units - year (20 Sub @362 hr / yr each for Professional s-20ea)

Unit Cost - $516,000 / year

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS C102S |Oua.linLAss_urance Linear 643.8
Factors 724 Hours

0.88934 [SYS 061 -
| Line

0.88934 [SYS 061 -
| Line

0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘

321 QA|Hours

Factors 362 Hours

Factors 362 Hours

Factors 362 Hours

0.88934 [SYS 061%?}? ???f%ﬁzﬁ:mﬁil
| Line

0.88934 [SYS Oﬁlf?f ???%iigﬁ - ﬁi;iig
| Line

0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS C103S_|Environmental Compliance | Linear ‘

1.287.77IHours

Factors 1448 Hours

Factors 1448 Hours

0.88934 [SYS 061%?}? ???fﬁl_zﬁztuems:l
| Line

0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE P090 [INDUSTRIAL HYGIENISTS C102S |Qualitv Assurance | Linear ‘

321 QA|Hours

Factors 362 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EAA3030 : : . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C102S |Quality Assurance | Linear ‘ 321 94|Hours |

Factors 362 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
| Linear 321.94|Hours
0.88934 [SYS 061. -
| Line

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 321 94|Hours

0.88934 [SYS 06140? 88934%—
| Linear 458,900.50|D

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 362 Hours

Factors 516000 Dollars

Line Item 500 - Supplies

BOE Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng other organi zations.
Experience |tem Desc - Supplies

Br eakdown of Cost Dat a:

Item - Supplies

Units - Number of People (ea)

Unit Cost - $500/ Person

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K266S |Envir Safety. Health & Ouality Linear 444.67|Dollars
Factors 500 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 700 - chemical mgmt program

BOE Functions and activities budgeted in FY99 represent a |level of effort commensurate with the minimumefforts necessary to provide safe and conpliant services,
aligned with the RFCCS negotiated contract KH300099. The basis of estimate for the resources necessary to performthis activity are a review of the actual
costs accrued during FY 98, RFCSS planned performance according to the Kaiser Hill request for proposal, and projected work | oad when applyi ng comrerci al

st andar ds where possible. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site Mintenance contract.

Esti mators Experience - Estimator has worked in the field if Environnental Conpliance for over 14 years at various DOD and DCE sites
Experience Item Desc - The estimator has 9 nonths at the Rocky Flats

GSA truck rental $300 per nonth x 12 nmonths = $3600

truck driver to transport chemcals

30% of 1,825 hours = 555 hours x 50% for their time = 277.5 hours

Subcontracted | abor to run the chem cal dispensary program = $351, 244
(vendor quote)

Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EAA3030 . ) . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
ASH_|SUBCONTRACTED SRVS 0000 INONE €103S_|Environmental Compliance | Linear | 319.507.60lDollars
Factors 351244 per vear 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 800 - Computers

BOE Hi storical Data Source - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Item Desc - Supplies (conputers)

Breakdown of Historical Data:

Item - Conputers

Units - 2 ea

Unit Cost - $2,500/each

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASC_|SUPPLIES 0000 |INONE K266S_|Envir. Safety. Health & Ouality Linear 4.446.71|Dollars
Factors 5000 Dollars

0.88934 [SYS 0614001.88934200 - Svstem
Line Item PICASSOL - Training

BOE Servi ces
Karis Shearer dba KASL Enterprises 4 Hrs teaching @$600 x 2 sessions = $1, 200
Jeff Carney of Franklin Covey 4 Hrs teaching @$550 x 1 session = $550
A5H = $1,750 4 tinmes per year = $7,000
Suppl i es
25 3" | oosel eaf notebooks $15 x 25 = $375
10 reans 3-hol e punched paper 1 box = $31
25 sets index tabs $5 x 25 = $125
25 Franklin-Covey Daytimers $54 x 25 = $1, 350
25 Conpl ete Guide to Managi ng Books $20 x 25 = $500
25 Making Deci si ons Books $8 x 25 = $200
30 Lunches for First Cass Session $8 x 30 = $224
35 for Banquet Lunch $10 x 35 = $350
Af t ernoon Refreshnents $50 x 10 sessions = $500
Cash awar ds $1, 000, $500, $200; $500 post-award

A5C = $5,855 4 tines per year = $23,420

Adnmi ni strative Support-750 @52 under Dept C101S/ Skill code @010/ $16. 60( bur dened- 26. 20) hr
750 - Dept code Cl01S @8 hrs wk * 44 wks = 352 hrs
Adni ni strative Support = $9,222

Personnel training time=4 hrs/Wek * 10 wks = 40hrs

25 FTEs 4 times a Year = 100 FTE * 40hrs each = 4, 000hrs
No of hours required for the training

Avg rate of 100 FTE's @ $30/ H burdened $48/ hr * 4000 hrs
750- Dept Code C101S

Personnel Training = $192, 000

Teacher/ Supervi sor training the class

8 teacher * 40Hrs * 4 classes a year= 1,280 hrs
750- Dept Code C101S

Teacher/ Supervi sor Training = $77, 000

Total Cost per year = $308, 642

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EAA3030 : : . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

ASM_|TRAVEL/TRAIN/RELOCAT 0000 INONE C101S [Health & Safetv | Linear | 275.696.00lDollars

Factors 310000 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 432.563.50|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 165.966.00Dollars
Factors 165966 Dollars
Activitv ID:  1EAA3040 Description: RISS ESH&O FY04 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Division Management 1.00/each EE 1.610 1.610 86.039 [0] [0] 86.039 24.263 110.302
200 Executive Secretarial 1.00/each EE 1.610 1.610 29.023 Q0 Q 29.023 8.185 37.208
300 Operations Management 1.00/each EE 9.658 9.658 472.305 6.003 [0] 478.308 133.190 611.498
400 Operations (20% Charae Bal. Direct Ch.) 1.00/each EE 6.439 6.439 213.785 458,900 Q0 672.686 60.287 732,973
500 Sunplies 48.00/each EE 0 0 [0] 21.344 [0] 21.344 0 21.344
700 chemical mamt proaram 1.00/each HC 0 0 Q 319.508 Q 319.508 0 319.508
800 Computers 1.00/each HC 0 0 [0] 4.447 [0] 4.447 0 4.447
PICASSO1 Trainina 1.00leach HC 0 0 (0] 275.696 (0] 275.696 0 275.696
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 301.130 301.130 0 301.130
Total for Activity 1LEAA3040: 19.317 801.152 1.085.898 301.130 2.188.180 225.925 2.414.105

Line Item 100 - Division Management

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - MGT Staff Level of Effort

Br eakdown of Cost Data:

Item - Senior Staff

Units - year (1 FTE for Manager.)

Unit Cost - 1,810 hours / year

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K107S |Enu Envir, Safetv & Quality Proarams Linear 1.609.71|Hours
Factors 1810 Hours

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 200 - Executive Secretarial

BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng other organi zations.
Experience Item Desc - MGT Staff Level of Effort

Br eakdown of Cost Data:

Item - Executive Secretary

Units - year (1 FTE for Executive Secretary)

Unit Cost - 1,810 hours / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K107S |Ena Envir. Safetv & Oualitv Proarams Linear 1.609.71lHours
Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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XVB,S,N‘TD_ igxamo Rockv Flats Closure Proiect \'j\;;"sp‘;l
ctivity ID: Baseline Cost and Basis of Estimate SHlter
Activitv Filter ~ *

Line Item 300 - Operations Management

Baseline Devl
1EAA

SartsIn FY *

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - MGT Staff Level of Effort
Breakdown of Cost Data:
Item- Senior Staff
Units - year (1 FTE 1810hrs/yr for Managers 5 ea.)
Unit Cost - 10,860 hours / year
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnment -
Driver: RCRA part B pernmit
A. required training to naintain ETA(environnental technical advisor) licenses, certifications, registrations and professional nenberships
registration fees - 5 registered environnmental managers
registration fees - 4 certified haz mat ngrs
registration fees - 2 licensed professional engineers
menber ships - 5 professional nmenberships
Menmbership fees - 11 tinmes $150 / ea = $1, 650
Training class fees - 10 regulatory training classes x $510 = $5, 100
Training class tine for 10 classes X 8 Hrs per day X 3 days per class
Training class tine for 5 classes X 72 Hrs
TOTALS = $6, 750 A5M
Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basi s for adjustment - None
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE MO020 |MANAGERS (GRADE 69 - 72) K266S |Envir Safety. Health & Ouality Linear 6.438.84/Hours
Factors 7240 Hours
0.88934

Factors 1810 Hours

0.88934

[SYS 061%?}? ???fiigﬁ - ﬁiiiﬁg
Line

[SYS 061%?}? ???fiigﬁ - ﬁiiiﬁg
Line

Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE K2665_|Envir. Safety. Health & Ouality Linear 6.003.06/Do ;g
Factors 6750 Dollars

0.88934 [SYS 0614001 .88934200 - System

Line Item 400 - Operations (20% Charge Bal. Direct Ch.)

BOE Estimators Experience - Based on current and anticipated organizational structure,
Experience Item Desc - Staff Level of Effort

Br eakdown of Cost Dat a:

Item - Professionals

Units - year (1 FTE 362hr/yr each for Professionals-20 ea)
Unit Cost - 7,240 hours / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Units - year (20 Sub @362 hr / yr each for Professional s-20ea)
Unit Cost - $516,000 / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

reductions.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

and experience nmanagi ng ot her organizations.
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EAA3040 . . . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS C102S |OualinLA55_uLance Linear 643.88
Factors 724 Hours
0.88934

[SYS 061%?}? ???fiigﬁ - ﬁiiiﬁg
| Line

0.88934

Factors

0.88934 [SYS 0614001.88934200 - Svstem
| Linear 321 qA|Hours
0.88934

[SYS 061%?}? ???fiigﬁ - ﬁiiiﬁg
| Line

[SYS 061%?}? ???fiigﬁ - ﬁiiiﬁg
| Line

0.88934 [SYS 0614001.88934200 - Svstem
| Linear 321 qA|Hours
Factors 362 Hours
0.88934

750 |STRAIGH ME BASE P050 ICOMPLIANCE INSPECTORS C103S |Environmental Compliance |

1448 Hours

Factors

0.88934

Factors 1448 Hours

[SYS 061%?}? ???fiigf - ﬁiiiﬁg
Line
[SYS 061%?? ???fiiﬁg - ﬁi;iig
| Line

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE P090 [INDUSTRIAL HYGIENISTS C102S |Quality Assurance | Linear 321 qA|Hours
Factors 362 Hours
0.88934

Factors

0.88934

[SYS 061%?}? ???fiigﬁ - ﬁiiiﬁg
Line
[SYS 061%?? ???%iigﬁ - ﬁi;iig
| Line

0.88934

516000 Dollars

Factors

Line Item 500 - Supplies

0.88934 [SYS 0614001.88934200 - Svstem
| Linear 321 qA|Hours
0.88934

ISYS 061%?% ???fﬁﬁf ; ﬁﬁfﬁ?
| Line

ISYS 061 ;
| Linear 458.900.50IDo ZE

0.88934

[SYS 0614001 .88934200 - Svstem

BOE Esti mat ors Experience -
Experience Item Desc -
Br eakdown of Cost Data:

Suppl i es

Item - Supplies
Units - Nunber of People (ea)
Unit Cost - $500/ Person

Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -

This estinmate includes a project

Based on current and anticipated organi zati onal

structure, and experi ence managi ng ot her organizations.

productivity/efficiency factor for commtted but as yet undefined cost reductions.
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EAA3040 . . . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element ill Department Curve Quantity Units
ASC |SUPPLIES 0000 INONE K266S |Envir Safety. Health & Ouality Linear 444.67[Dollars
Factors 500 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 700 - chemical mgmt program

BOE Functions and activities budgeted in FY99 represent a level of effort comensurate with the mninmumefforts necessary to provide safe and conpliant services,
aligned with the RFCCS negoti ated contract KH800099. The basis of estinate for the resources necessary to performthis activity are a review of the actual
costs accrued during FY 98, RFCSS planned performance according to the Kaiser Hill request for proposal, and projected work | oad when applying commerci al

st andards where possible. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site Mintenance contract.

Esti mators Experience - Estimator has worked in the field if Environmental Conpliance for over 14 years at various DOD and DCE sites
Experience Item Desc - The estimator has 9 nonths at the Rocky Flats

GSA truck rental $300 per nonth x 12 nonths = $3600

truck driver to transport chenicals

30% of 1,825 hours = 555 hours x 50%for their tine = 277.5 hours

Subcontracted | abor to run the chenical dispensary program = $351, 244
(vendor quot e)

Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basi s for adjustment - None

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantitv Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C103s |Environmenta.|_C_Qlei.ance Linear 319.507.601Dollars
Factors 351244 per vear 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 800 - Computers

BOE Hi storical Data Source - Based on current and anticipated organizational structure, and experience nmanagi ng ot her organizations.
Item Desc - Supplies (conputers)

Br eakdown of Historical Data:

Item - Conputers

Units - 2 ea

Unit Cost - $2,500/ each

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K266S |Envir Safety. Health & Ouality Linear 4.446.711Dollars
Factors 5000 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem PICASSOL - Training

BOE Servi ces
Karis Shearer dba KASL Enterprises 4 Hrs teaching @%$600 x 2 sessions = $1,200
Jeff Carney of Franklin Covey 4 Hs teaching @$550 x 1 session = $550
ASH = $1,750 4 times per year = $7,000
Suppl i es
25 3" | oosel eaf not ebooks $15 x 25 = $375
10 reans 3-hol e punched paper 1 box = $31
25 sets index tabs $5 x 25 = $125
25 Franklin-Covey Daytimers $54 x 25 = $1, 350
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EAA3040 . . . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
25 Conpl ete Guide to Managi ng Books $20 x 25 = $500
25 Making Deci si ons Books $8 x 25 = $200
30 Lunches for First O ass Session $8 x 30 = $224
35 for Banquet Lunch $10 x 35 = $350
Af t er noon Refreshnents $50 x 10 sessions = $500
Cash awar ds $1, 000, $500, $200; $500 post-award
A5C = $5,855 4 tines per year = $23,420
Adnmi ni strative Support-750 @52 under Dept C101S/ Skill code G010/ $16. 60( bur dened- 26. 20) hr
750 - Dept code Cl01S @8 hrs wk * 44 wks = 352 hrs
Adni ni strative Support = $9,222
Personnel training tinme=4 hrs/Wek * 10 wks = 40hrs
25 FTEs 4 tinmes a Year = 100 FTE * 40hrs each = 4, 000hrs
No of hours required for the training
Avg rate of 100 FTE's @ $30/ H burdened $48/ hr * 4000 hrs
750- Dept Code C101S
Personnel Training = $192, 000
Teacher/ Supervi sor training the class
8 teacher * 40Hrs * 4 classes a year= 1,280 hrs
750- Dept Code C101S
Teacher/ Supervi sor Training = $77, 000
Total Cost per year = $308, 642
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AS5M_|TRAVEL/TRAIN/RELOCAT 0000 _INONE C101S |Health & Safetv Linear 275.696.00(Dollars
Factors 310000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 08.249.52|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department Linear [ 202.880.00lDollars
Factors 202880 Dollars
Activitv ID:  1EAA3050 Description: RISS ESH&O FY05 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Division Management 1.00/each EE 1.610 1.610 86.039 Q0 Q0 86.039 29.942 115,981
200 Executive Secretarial 1.00/each EE 1.610 1.610 29.023 [0] [0] 29.023 10.100 39.123
300 Operations Manaaement 1.00/each EE 9.658 9.658 472.305 6.003 (0] 478.308 164.362 642.670
400 Operations (20% Charae Bal. Direct Ch.) 1.00/each EE 6.439 6.439 213.785 458,900 Q0 672.686 74.397 747.083
500 Supblies 48.00/each EE 0 0 0 21.344 0 21.344 0 21.344
700 chemical mamt proaram 1.00leach HC 0 0 0 64.860 0 64.860 0 64.860
800 Computers 1.00|each HC 0 0 0 4.447 0 4.447 0 4.447
PICASSO1 Trainina 1.00/each HC 0 0 0 275.696 0 275.696 0 275.696
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 1.019.797 1.019.797 0 1.019.797
Total for Activity IEAA3050: 19.317 801.152 831.251 1.019.797 2.652.200 278.801 2.931.001
Line Item 100 - Division Management
BOE Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng ot her organi zations.

Experience Item Desc - MGT Staff Level of Effort
Br eakdown of Cost Data:
Item- Senior Staff

Units - year (1 FTE for Manager.)
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EAA3050 . . . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - 1,810 hours / year
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K107s _|Ena. Envir Safetv & Ouality Proarams Linear 1.609.71lHours
Factors 1810 Hours

Line Iltem 200 - Executive Secretarial

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Estimators Experience -
Experience Item Desc -
Br eakdown of Cost Data:
Item - Executive Secretary

Units - year (1 FTE for Executive Secretary)
Unit Cost - 1,810 hours / year

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent -

Based on current and anticipated organi zati onal
MGT Staff Level of Effort

This estinmate includes a project

productivity/efficiency factor for commtted but as yet undefined cost

structure, and experi ence managi ng ot her organizations.

reducti ons.

Resources Cost Element dll

Quantity Units

750 |STRAIGHTTIME BASE G040 |SECRETARIES

Department Curve

1.609.71IHours

K107S |Ena Envir, Safetv & Quality Programs | Linear

Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 300 - Operations Management
BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - MGT Staff Level of Effort
Br eakdown of Cost Data:
Item- Senior Staff
Units - year (1 FTE 1810hrs/yr for Managers 5 ea.)
Unit Cost - 10,860 hours / year
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnent -
Driver: RCRA part B pernmit
A. required training to naintain ETA(environnental technical advisor) licenses, certifications, registrations and professional nenberships
registration fees - 5 registered environnmental managers
registration fees - 4 certified haz mat ngrs
registration fees - 2 licensed professional engineers
menber ships - 5 professional nmenberships
Menmbership fees - 11 tinmes $150 / ea = $1, 650
Training class fees - 10 regulatory training classes x $510 = $5, 100
Training class tine for 10 classes X 8 Hrs per day X 3 days per class
Training class tine for 5 classes X 72 Hrs
TOTALS = $6, 750 A5M
Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE MO020 |MANAGERS (GRADE 69 - 72) K266S |Envir Safety. Health & Ouality Linear 6.438.84/Hours
Factors 7240 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EAA
Activity | D: 1EAA3050

Rockv Flats Closure Proiect Proiect Baseline Devl
Baseline Cost and Basis of Estimate

WBSFilter 1EAA

SartsIn FY *

Activity Filter  *

Linear

1.609.71[Hours |

Factors 1810 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
Linear 1.609.71|Hours

Factors 1810 Hours

0.88934 [SYS 061 -
| asm ItraveuTRANRELOCAT [ ooo0 Inone [ koe6s |Envir. Safetv. Health & Ouality | Linear 6.003.06/Dol Zﬂi

Factors 6750 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 400 - Operations (20% Charge Bal. Direct Ch.)

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Staff Level of Effort

Br eakdown of Cost Data:

Item - Professionals

Units - year (1 FTE 362hr/yr each for Professional s-20 ea)

Unit Cost - 7,240 hours / year

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent -

Units - year (20 Sub @362 hr / yr each for Professional s-20ea)

Unit Cost - $516,000 / year

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS C102S |Oua.linLAss_urance Linear 643.8
Factors 724 Hours

0.88934 [SYS 061 -
| Line

0.88934 [SYS 061 -
| Line

0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘

321 QA|Hours

Factors 362 Hours

Factors 362 Hours

Factors 362 Hours

0.88934 [SYS 061%?}? ???f%ﬁzﬁ:mﬁil
| Line

0.88934 [SYS Oﬁlf?f ???%iigﬁ - ﬁi;iig
| Line

0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS C103S_|Environmental Compliance | Linear ‘

1.287.77IHours

Factors 1448 Hours

Factors 1448 Hours

0.88934 [SYS 061%?}? ???fﬁl_zﬁztuems:l
| Line

0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE P090 [INDUSTRIAL HYGIENISTS C102S |Qualitv Assurance | Linear ‘

321 QA|Hours

Factors 362 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EAA3050 : : . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C102S |Quality Assurance | Linear ‘ 321 94|Hours |

Factors 362 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
| Linear 321.94|Hours
0.88934 [SYS 061. -
| Line

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 321 94|Hours

0.88934 [SYS 06140? 88934%—
| Linear 458,900.50|D

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 362 Hours

Factors 516000 Dollars

Line Item 500 - Supplies

BOE Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng other organi zations.
Experience |tem Desc - Supplies

Br eakdown of Cost Dat a:

Item - Supplies

Units - Number of People (ea)

Unit Cost - $500/ Person

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K266S |Envir Safety. Health & Ouality Linear 444.67|Dollars
Factors 500 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 700 - chemical mgmt program

BOE Functions and activities budgeted in FY99 represent a |level of effort commensurate with the minimumefforts necessary to provide safe and conpliant services,
aligned with the RFCCS negotiated contract KH300099. The basis of estimate for the resources necessary to performthis activity are a review of the actual
costs accrued during FY 98, RFCSS planned performance according to the Kaiser Hill request for proposal, and projected work | oad when applyi ng comrerci al

st andar ds where possible. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site Mintenance contract.

Esti mators Experience - Estimator has worked in the field if Environnental Conpliance for over 14 years at various DOD and DCE sites
Experience Item Desc - The estimator has 9 nonths at the Rocky Flats

GSA truck rental $300 per nonth x 12 nmonths = $3600

truck driver to transport chemcals

30% of 1,825 hours = 555 hours x 50% for their time = 277.5 hours

Subcontracted | abor to run the chem cal dispensary program = $351, 244
(vendor quote)

Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EAA3050 . ) . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTEDSRVS | 0000 INoNE [ c103s IEnvironmental Compliance | Linear | 64.860.04IDollars |
Factors 351244 per vear 1.02283 -- FY0O Escalation -- 0.203 FYO5 Dec EV

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 800 - Computers

BOE Hi storical Data Source - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Item Desc - Supplies (conputers)

Breakdown of Historical Data:

Item - Conputers

Units - 2 ea

Unit Cost - $2,500/each

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASC_|SUPPLIES 0000 |INONE K266S_|Envir. Safety. Health & Ouality Linear 4.446.71|Dollars
Factors 5000 Dollars

0.88934 [SYS 0614001.88934200 - Svstem
Line Item PICASSOL - Training

BOE Servi ces
Karis Shearer dba KASL Enterprises 4 Hrs teaching @$600 x 2 sessions = $1, 200
Jeff Carney of Franklin Covey 4 Hrs teaching @$550 x 1 session = $550
A5H = $1,750 4 tinmes per year = $7,000
Suppl i es
25 3" | oosel eaf notebooks $15 x 25 = $375
10 reans 3-hol e punched paper 1 box = $31
25 sets index tabs $5 x 25 = $125
25 Franklin-Covey Daytimers $54 x 25 = $1, 350
25 Conpl ete Guide to Managi ng Books $20 x 25 = $500
25 Making Deci si ons Books $8 x 25 = $200
30 Lunches for First Cass Session $8 x 30 = $224
35 for Banquet Lunch $10 x 35 = $350
Af t ernoon Refreshnents $50 x 10 sessions = $500
Cash awar ds $1, 000, $500, $200; $500 post-award

A5C = $5,855 4 tines per year = $23,420

Adnmi ni strative Support-750 @52 under Dept C101S/ Skill code @010/ $16. 60( bur dened- 26. 20) hr
750 - Dept code Cl01S @8 hrs wk * 44 wks = 352 hrs
Adni ni strative Support = $9,222

Personnel training time=4 hrs/Wek * 10 wks = 40hrs

25 FTEs 4 times a Year = 100 FTE * 40hrs each = 4, 000hrs
No of hours required for the training

Avg rate of 100 FTE's @ $30/ H burdened $48/ hr * 4000 hrs
750- Dept Code C101S

Personnel Training = $192, 000

Teacher/ Supervi sor training the class

8 teacher * 40Hrs * 4 classes a year= 1,280 hrs
750- Dept Code C101S

Teacher/ Supervi sor Training = $77, 000

Total Cost per year = $308, 642

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No:
Activitv | D:

1EAA

Rockv Flats Closure Proiect
1EAA3050

Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1EAA

Activity Filter  * SartsInFY *

[ AsM [TRAVELTRAINRELOCAT | 0000 INONE [ c101S |Health & Safety

275.696 OO|DQ ars

Linear ‘

Factors 310000 Dollars

Line ltem SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 723.722.10[Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 296.075.00[Dollars
Factors 296075 Dollars
Activitv ID:  1EAA9110 Description: RISS - RFCSS (OH/G&A/FEE) FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EA-OH/G&A/FEE- |CSS OH/G&A/FEE 1.00|lot HC 0 0 0 4.654.125 0 4.654.125 0 4.654.125
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 246.204 246.204 0 246.204
Total for Activity 1EAA9110: 0 0 4.654.125 246.204 4.900.329 0 4.900.329
Line Item EA-OH/G&A/FEE-01 - CSS OH/G&A/FEE
BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH G8A (ABX) and Fee (ABY)
Br eakdown of Historical Data:
Item - ABX and ABY
Units - 1 EA
Unit Cost - ABX = $1, 363,560, ABY = $3,290,566 = total $4,654,126
Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basi s for adjustment - None
This basis of estinate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor
from February through April 2000.
General and Administrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consi stent
with the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:
General Management support
Fi nance, Procurenent and Admi nistration support
Treasury nanagenent and function
Fi nanci ng Support
Legal and H R support
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ABX_|SUBCONTRACTOR G&A (BUDGET O] 0000 INONE C100S |closure Site Services Linear 1.363.560.00
Factors 1533223 Dollars
0.88934 [SYS 0614001 .88934200 - Sv:
| ABY |SUBCONTRACTOR FEE (BUDGETO| 0000 INoNE [ c100s Iciosure Site Services [ Linear |3 200.566.00Dollars
Factors 3700000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 148.338.20|Dollars
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | o7.865.84Dollars
Factors 97865.8 Dollars
Activitv ID:  1EAA9120 Description: RISS - RFCSS (OH/G&A/FEE) FY02 Cost Risk 1 Schedule Risk 1
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EAA9120 . . . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EA-OH/G&A/FEE- |CSS OH/G&AIFEE 1.00}lot HC 0 0 [0] 4.654.125 [0] 4.654.125 0 4.654.125
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 693.829 693.829 0 693.829
Total for Activity 1IEAA9120: 0 [0] 4.654.125 693.829 5.347.954 0 5.347.954

Line Item EA-OH/G&A/FEE-02 - CSS OH/G&A/FEE

BOE Hi storical Data Source - FY99 Actual Cost Reports
Item Desc - OH G8A (ABX) and Fee (ABY)
Br eakdown of Historical Data:
Item - ABX and ABY
Units - 1 EA
Unit Cost - ABX = $1, 363,560, ABY = $3,290,566 = total $4, 654,126
Unit Cost Adjustnent factor - None
Revi sed Unit Cost - None
Basi s for adjustment - None
This basis of estinate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor
from February through April 2000.
General and Administrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consi stent
with the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:
General Managenent support
Fi nance, Procurenent and Adm nistration support
Treasury nmanagenent and function
Fi nanci ng Support
Legal and H R support
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ABX_|SUBCONTRACTOR G&A (BUDGET O] 0000 INONE C100S |closure Site Services Linear 1.363.560.00
Factors 1533223 Dollars
0.88934 [SYS 06140? 88934200 - ﬁﬁii
i i i 3.290.566.00
Factors 3700000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 476.335.20IDollars
E r S
rtment | Linear 217.494.00IDollars
Factors 217494 Dollars
Activitv ID:  1EAA9130 Description: RISS - RFCSS (OH/G&A/FEE) FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EA-OH/G&A/FEE- |CSS OH/G&A/FEE 1.00}lot HC 0 0 0 4,654,125 0 4,654,125 0 4.654.125
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 1.287.112 1.287.112 0 1.287.112
Total for Activity 1IEAA9130: 0 0 4.654.125 1.287.112 5.941.237 0 5.941.237

Line Item EA-OH/G&A/FEE-03 - CSS OH/G&A/FEE

BOE Hi storical Data Source - FY99 Actual Cost Reports
Item Desc - OH G&A (ABX) and Fee (ABY)

Br eakdown of Historical Data:

Item - ABX and ABY

Units - 1 EA

Unit Cost - ABX = $1,363,560, ABY = $3,290,566 = total $4,654, 126
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WBS No: 1EAA

i T 150 Rockv Flats Closure Proiect \FI’\;;“S”;“ E;ZeA““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This basis of estimate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor
from February through April 2000.
General and Adnministrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consistent
wi th the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:
General Managenent support
Fi nance, Procurenment and Admi ni stration support
Treasury managenent and function
Fi nanci ng Support
Legal and H R support
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ABX_|SUBCONTRACTOR G&A (BUDGET 0| 0000 INONE c100s Iclo i i Linear 1.363.560.00
Factors 1533223 Dollars
0.88934 [SYS 0614001.88934200 - Sv:
ABY |SUBCONTRACTOR FEE (BUDGET O | 0000 [NONE C100S |[Closure Site Services Linear ‘ 3.290.566.00 D; ;g
Factors 3700000 Dollars
0.88934 [SYS 0614001.88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 930.209.40|Dollars
Factors S
ESC_|ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 356.902.80lDollars
Factors 356903 Dollars
Activitv ID:  1EAA9140 Description: RISS - RFCSS (OH/G&A/FEE) FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EA-OH/G&AIFEE- |CSS OH/IG&AIFEE 1.00}lot HC 0 0 0 3.142.244 0 3.142.244 0 3.142.244
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 447.815 447,815 0 447,815
Total for Activity LEAA9140: 0 0 3.142.244 447.815 3.590.059 0 3.590.059

Line Item EA-OH/G&A/FEE-04 - CSS OH/G&A/FEE

BOE Hi storical Data Source - FY99 Actual Cost Reports
Item Desc - OH G&A (ABX) and Fee (ABY)

Br eakdown of Historical Data:

Item - ABX and ABY

Units - 1 EA

Unit Cost - ABX = $1, 363,560, ABY = $3,290,566 = total $4,654, 126

Unit Cost Adjustnent factor - None
Revised Unit Cost - None

Basi s for adjustment - None

This basis of estinate reflects the base year of FY99.
from February through April 2000.

General and Administrative costs are based on a provisional
with the applicable FAR rules and Cost Accounting Standards (CAS).

General Management support

Fi nance, Procurenent and Adm nistration support
Treasury nanagenent and function

Fi nanci ng Support

The unit cost factor

billing rate.
The support

These costs,
includes but

has been adjusted based on a percentage of the total

as required by Federal

isnot limted to:

paid to each Subcontractor

Acqui sition Regul ations (FAR) are consi stent
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WBS No: 1EAA

i T 140 Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ E;ZeA““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Legal and H R support
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ABX |SUBCONTRACTOR G&A (BUDGET O] 0000 |NONE C100S |CIo i i Linear 1.363.560.00
Factors 1533223 Dollars
0.88934 [SYS 0614001.88934200 - Sv:
[ ABY [SUBCONTRACTOR FEE (BUDGETO] 0000 INONE [ c100s IClosure Site Services | Linear 1 778.684.000llars
Factors 2000000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Devartment Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 146.108.601Dollars
E r S
rtment | Linear 301.706.50IDollars
Factors 301707 _Dollars
Activity ID:  1EAA9150 Description: RISS - RFCSS (OH/G&A/FEE) FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EA-OH/G&AIFEE- |CSS OH/G&A/FEE 1.00/lot HC 0 (0] 0] 3.142.244 (0] 3.142.244 (0] 3.142.244
SYS Continaencv And Escalation 1.00/ea EE 0 0 0 0 1.676.666 1.676.666 0 1.676.666
Total for Activity IEAA9150: 0 0] 3.142.244 1.676.666 4.818.910 0 4,818.910

Line Item EA-OH/G&A/FEE-05 - CSS OH/G&A/FEE

BOE Hi storical Data Source - FY99 Actual Cost Reports
Item Desc - OH G&A (ABX) and Fee (ABY)
Br eakdown of Historical Data:
Item - ABX and ABY
Units - 1 EA
Unit Cost - ABX = $1, 363,560, ABY = $3,290,566 = total $4, 654,126
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This basis of estimate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor
from February through April 2000.
General and Administrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consistent
wi th the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:
General Managenent support
Fi nance, Procurenment and Admi ni stration support
Treasury managenent and function
Fi nanci ng Support
Legal and H R support
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ABX_|SUBCONTRACTOR G&A (BUDGET O] 0000 INONE C100S |closure Site Services Linear 1.363.560.00
Factors 1533223 Dollars
0.88934 [SYS 0614001.88934200 - em

BCON
Factors 2000000 Dollars

Line Item SYS - Contingency And Escalation
ROF

0.88934 [SYS 0614001 .88934200 - Svstem

Page 59 of 84 6/22/00 10:17:12 PM OFFICIAL USE ONLY




WBS No: 1EAA Rockv Flats Closure Proiect
Activity I D: 1EAA9150

Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1EAA

SartsIn FY *

Resources Cost Element il Department Curve Quantity | Units
CON_ICONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.189.884.00
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 486.782.20lDollars
Factors 486782 Dollars
Activitv ID:  1EAA9210 Description: RISS - SSOC (OH/G&A/FEE) FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EA-OH/G&A/FEE- [SSOC OH/G&A/FEE 1.00|lot HC 0 0 Q 101.391 Q0 101.391 0 101.391
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 5.364 5.364 0 5.364
Total for Activity 1IEAA9210: 0 0] 101.391 5.364 106.755 0 106.755

Line Item EA-OH/G&A/FEE-01 - SSOC OH/G&A/FEE

BOE Hi storical Data Source - FY99 Actual Cost Reports

Item Desc - OH G&A (ABX) and Fee (ABY)

Breakdown of Historical Data:

Item - ABX and ABY

Units - 1 EA

Unit Cost - ABX = $67,043.78, ABY = $46,963.52 = total $114, 007.30
Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basi s for adjustment - None

This basis of estinate reflects the base year of FY99. The unit cost factor
from February through April 2000.

with the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but

General Management support

Fi nance, Procurenent and Adm nistration support
Treasury nanagenent and function

Fi nanci ng Support

Legal and H R support

General and Administrative costs are based on a provisional billing rate. These costs, as required by Federal
is not lim

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

ted to:

reducti ons.

has been adjusted based on a percentage of the total

paid to each Subcontractor

Acqui sition Regul ations (FAR) are consi stent

Resources Cost Element ll

Department

Curve

Quantity Units

ABX |SUBCONTRACTOR G&A (BUDGET O 0000 |NONE S100S |SSOC Salaried

Linear

Factors 67043.8 Dollars

0.88934 [SYS 0614001.88934200 - Sv:

[ ABY [SUBCONTRACTOR FEE (BUDGETOIl 0000 INONE [ s100s Issoc Salaried

Linear

59,624.85|Dollars

| 41.766.63ID0 232

Factors 46963.5 Dollars

Line Item SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 3.231.59
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 213204lDollars
Factors 2132.04 Dollars
Activitv ID:  1EAA9220 Description: RISS - SSOC (OH/G&A/FEE) FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EA-OH/G&AIFEE- |[SSOC OH/G&RAIFEE 1.00}lot HC 0 0 [0] 101.391 [0] 101.391 0 101.391
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 15.115 15.115 0 15.115
Total for Activity 1LEAA9220: 0 Q 101.391 15.115 116.507 0 116.507
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Line Item EA-OH/G&A/FEE-02 - SSOC OH/G&A/FEE

BOE

Resources

Hi storical Data Source - FY99 Actual Cost Reports

Item Desc - OH G&A (ABX) and Fee (ABY)

Breakdown of Historical Data:

Item - ABX and ABY

Units - 1 EA

Unit Cost - ABX = $67,043.78, ABY = $46,963.52 = total $114, 007.30
Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basi s for adjustment - None

This basis of estinate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor
from February through April 2000.

General and Administrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consi stent
with the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:

General Management support

Fi nance, Procurenent and Admi nistration support
Treasury nmanagenent and function

Fi nanci ng Support

Legal and H R support

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
ABX |SUBCONTRACTOR G&A (BUDGET O] 0000 |NONE S100S |SSOC Salaried Linear 59.624.85|Dollars
Factors 67043.8 Dollars

[ ABY [SUBCONTRACTOR FEE (BUDGETOIl 0000 INONE [ s100s Issoc Salaried |
Factors 46963.5 Dollars

0.88934 [SYS 0614001.88934200 - Sv
Linear | 41.766.63ID0 ;g

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 10.377.10
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 4.738.17IDollars
Factors 4738.17 Dollars
Activitv ID:  1EAA9230 Description: RISS - SSOC (OH/G&A/FEE) FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EA-OH/G&A/FEE- [SSOC OH/G&A/FEE 1.00|lot HC 0 0 Q 101.391 Q 101.391 0 101.391
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 28.040 28.040 0 28.040 |
Total for Activity LEAA9230: 0 0 101.391 28.040 129.432 0 129.432

Line Item EA-OH/G&A/FEE-03 - SSOC OH/G&A/FEE

BOE

Hi storical Data Source - FY99 Actual Cost Reports

Item Desc - OH G&A (ABX) and Fee (ABY)

Breakdown of Historical Data:

Item - ABX and ABY

Units - 1 EA

Unit Cost - ABX = $67,043.78, ABY = $46,963.52 = total $114, 007.30
Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basi s for adjustment - None

This basis of estinate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor
from February through April 2000.
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General and Adnministrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consistent

wi th the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:

General Managenent support

Fi nance, Procurenment and Admi ni stration support
Treasury managenent and function

Fi nanci ng Support

Legal and H R support

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
ABX |SUBCONTRACTOR G&A (BUDGET O] 0000 |NONE S100S |SSOC Salaried Linear 59.624.85|Dollars
Factors 67043.8 Dollars
0.88934 [SYS 061%?}? ??if%ﬂ%ﬁmg:l
ABY |SUBCONTRACTOR FEE (BUDGET O | 0000 [INONE S100S [SSOC Salaried | Line

Factors 46963.5 Dollars

Line ltem SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 20.264.89|Dollars
E r S
rtment | Linear 7.775.23[Dollars
Factors 7775.23 Dollars
Activity ID:  1EAA9240 Description: RISS - SSOC (OH/G&A/FEE) FY04 Cost Risk 1 Schedule Risk
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EA-OH/G&AIFEE- |SSOC OH/G&AIFEE 1.00|lot HC 0 0 0 101.391 0 101.391 0 101.391
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 14.450 14.450 0 14.450
Total for Activity 1EAA9240: 0 0 101.391 14.450 115.841 0 115.841

Line Item EA-OH/G&A/FEE-04 - SSOC OH/G&A/FEE

BOE Hi storical Data Source - FY99 Actual Cost Reports

Item Desc - OH G&A (ABX) and Fee (ABY)

Br eakdown of Historical Data:

Item - ABX and ABY

Units - 1 EA

Unit Cost - ABX = $67,043.78, ABY = $46,963.52 = total $114,007.30
Unit Cost Adjustment factor - None

Revi sed Unit Cost - None

Basis for adjustment - None

from February through April 2000.

wi th the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:

General Managenent support

Fi nance, Procurenment and Admi ni stration support
Treasury managenent and function

Fi nanci ng Support

Legal and H R support

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

This basis of estimate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor

General and Administrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consistent

Resources | Cost Element ‘ ill ‘ Department ‘ Curve

Quantity | Units |
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[ aBX [SUBCONTRACTOR G&A (BUDGETOl 0000 INONE [ s100s Issoc Salaried

Linear

59.624.85Dollars

Factors 67043.8 Dollars

0.88934 [SYS 061.

[ ABY [SUBCONTRACTOR FEE (BUDGETOIl 0000 INONE [ s100s Issoc Salaried

Linear

41.766.63[Do 232

Factors 46963.5 Dollars

Line Item SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element ll Department Curve Quantity Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.714.52|Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 9.735.23Dollars
Factors 9735.23 Dollars
Activitv ID:  1EAA9250 Description: RISS - SSOC (OH/G&A/FEE) FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EA-OH/G&A/EEE- [SSOC 1.00|lot HC 0 0 Q 101.391 Q0 101.391 0 101.391
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 54.101 54.101 0 54.101
Total for Activity 1EAA9250: 0 0 101.391 54.101 155.493 0 155.493

Line Item EA-OH/G&A/FEE-05 - SSOC

BOE Hi storical Data Source - FY99 Actual Cost Reports

Item Desc - OH G&A (ABX) and Fee (ABY)

Breakdown of Historical Data:

Item - ABX and ABY

Units - 1 EA

Unit Cost - ABX = $67,043.78, ABY = $46,963.52 = total $114, 007.30
Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basi s for adjustment - None

from February through April 2000.

General Management support

Fi nance, Procurenent and Admi nistration support
Treasury nanagenent and function

Fi nanci ng Support

Legal and H R support

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

General and Administrative costs are based on a provisional billing rate. These costs, as required by Federal
with the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:

reducti ons.

This basis of estinmate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total

paid to each Subcontractor

Acqui sition Regul ations (FAR) are consi stent

Resources Cost Element il Department Curve Quantity Units
ABX |SUBCONTRACTOR G&A (BUDGET O 0000 |NONE S100S |SSOC Salaried Linear 59.624.85|Dollars
Factors 67043.8 Dollars
0.88934 [SYS 061%?}? ??if%ﬂ%ﬁmg:l
ABY |SUBCONTRACTOR FEE (BUDGET O | 0000 [NONE S100S [SSOC Salaried Line
Factors 46963.5 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 38.394.26|Dollars

Factors 38394.3 Dollars

Page 63 of 84

6/22/00 10:17:14 PM

OFFICIAL USE ONLY




WBS No: 1EAA

e Tenao250 Rockv Flats Closure Proiect \j;é"sﬁ"jmer E;ZeA““e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ Esc [escaLaTion [ o000 INONE | zDEPT INo Department Linear | 15.707.110Dollars
Factors 15707.1 Dollars
Activity ID:  1EAA9310 Description: RISS - RMRS (OH/G&A/FEE) FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EA-OH/G&A/FEE- |RMRS OH/G&A/Fee 1.00|lot HC 0 0 0 599.856 0 599.856 0 599.856
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 31.732 31.732 0 31.732
Total for Activity 1EAA9310: 0 0 599.856 31.732 631.588 0 631.588
Line Item EA-OH/G&A/FEE-01 - RMRS OH/G&A/Fee
BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
Item - ABX and ABY
Units - 1 EA
Unit Cost - ABX = $396, 646.70, ABY = $277,847.20 = total $674, 493.90
Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basi s for adjustment - None
This basis of estinate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor
from February through April 2000.

General and Administrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consi stent
with the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:

General Management support

Fi nance, Procurenent and Adm nistration support

Treasury nmanagenent and function

Fi nanci ng Support

Legal and H R support

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
o000 None [ Rios[RMRSSalaried | iinear | 35275460Dollars |
Factors 396647 Dollars
0.88934 [SYS 0614001.88934200 - Sv;iéﬁ
ABY [SUBCONTRACTOR FEE (BUDGET O | 0000 [NONE R100S [RMRS Salaried | Linear ‘ 247.101 ?0|D
Factors 277847 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 19.118.85|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 12.613.63Dollars
Factors 12613.6 Dollars
Activitv ID:  1EAA9320 Description: RISS - RMRS (OH/G&A/FEE) FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EA-OH/G&A/FEE- [RMRS OH/G&A/FEE 1.00|lot HC 0 0 Q 599.856 Q 599,856 0 599,856
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 89.425 89.425 0 89.425
Total for Activity 1IEAA9320: 0 (0] 599.856 89.425 689,281 0 689.281
Line ltem EA-OH/G&A/FEE-02 - RMRS OH/G&A/FEE

BOE Hi storical Data Source - FY99 Actual Cost Reports
Item Desc - OH G&A (ABX) and Fee (ABY)

Page 64 of 84 6/22/00 10:17:15 PM OFFICIAL USE ONLY




WBS No: 1EAA

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EAA9320

Baseline Cost and Basis of Estimate WBSFilter 1EAA

Activity Filter  * SartsIn FY *

Br eakdown of Historical Data:

Item - ABX and ABY

Units - 1 EA

Unit Cost - ABX = $396, 646. 70, ABY = $277,847.20 = total $674, 493.90
Unit Cost Adjustment factor - None

Revi sed Unit Cost - None

Basis for adjustment - None

from February through April 2000.

wi th the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:

General Managenent support

Fi nance, Procurenment and Admi ni stration support
Treasury managenent and function

Fi nanci ng Support

Legal and H R support

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

This basis of estimate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor

General and Adnministrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consistent

Resources Cost Element il Department Curve Quantity Units
ABX |SUBCONTRACTOR G&A (BUDGET O] 0000 |NONE R100S |RMRS Salaried Linear 352.754.60IDollars
Factors 396647 Dollars
0.88934 [SYS 061 -
ABY |SUBCONTRACTOR FEE (BUDGET O | 0000 [NONE R100S |RMRS Salaried | Linear 247.101.20Do ZE

Factors 277847 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 61.393.36/Dollars
S
brmm | Linear | 28.032.12Dollars |
Factors 28032.1 Dollars
Activity ID:  1EAA9330 Description: RISS - RMRS (OH/G&A/FEE) FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EA-OH/G&A/FEE- |RMRS OH/G&AIFEE 1.00|lot HC 0 0 0 599.856 0 599.856 0 599.856
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 165.892 165.892 0 165.892
Total for Activitv 1EAA9330: 0 0 599.856 165.892 765.748 0 765.748

Line Item EA-OH/G&A/FEE-03 - RMRS OH/G&A/FEE

BOE Hi storical Data Source - FY99 Actual Cost Reports

Item Desc - OH G&A (ABX) and Fee (ABY)

Br eakdown of Historical Data:

Item - ABX and ABY

Units - 1 EA

Unit Cost - ABX = $396, 646. 70, ABY = $277,847.20 = total $674, 493.90
Unit Cost Adjustment factor - None

Revi sed Unit Cost - None

Basis for adjustment - None

from February through April 2000.

wi th the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:

This basis of estimate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor

General and Adnministrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consistent
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General Managenent support

Fi nance, Procurenment and Admi ni stration support
Treasury managenent and function

Fi nanci ng Support

Legal and H R support

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
ABX |SUBCONTRACTOR G&A (BUDGET O] 0000 |NONE R100S |RMRS Salaried Linear 352.754.60IDollars
Factors 396647 Dollars

ABY |SUBCONTRACTOR FEE (BUDGET O | 0000 [NONE R100S [RMRS Salaried |

0.88934 [SYS 0614001.88934200 - Sv;iéﬁ
Factors 277847 Dollars

Linear ‘ 247.101 ?0|D

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 119.891.80/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 46.000.09lDollars
Factors 46000.1 Dollars
Activitv ID:  1EAA9340 Description: RISS - RMRS (OH/G&A/FEE) FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EA-OH/G&AIFEE- |RMRS OH/G&AIFEE 1.00}lot HC 0 0 [0] 599.856 [0] 599.856 0 599.856
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 85.488 85.488 0 85.488
Total for Activity 1LEAA9340: 0 [0] 599.856 85.488 685.344 0 685.344

Line Item EA-OH/G&A/FEE-04 - RMRS OH/G&A/FEE

BOE

Hi storical Data Source - FY99 Actual Cost Reports

Item Desc - OH G&A (ABX) and Fee (ABY)

Breakdown of Historical Data:

Item - ABX and ABY

Units - 1 EA

Unit Cost - ABX = $396, 646.70, ABY = $277,847.20 = total $674, 493.90
Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basi s for adjustment - None

This basis of estinate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor
from February through April 2000.

General and Administrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consi stent
with the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:

General Management support

Fi nance, Procurenent and Admi nistration support
Treasury nanagenent and function

Fi nanci ng Support

Legal and H R support

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources

Cost Element ill Department Curve Quantity Units

ABX |SUBCONTRACTOR G&A (BUDGET O| 0000 |NONE R100S |RMRS Salaried Linear 352.754.601Dallars

Factors 396647 Dollars
0.88934 [SYS 0614001.88934200 - Svstem
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ABY |SUBCONTRACTOR FEE (BUDGET O | 0000 [NONE R100S [RMRS Salaried Linear ‘ 247.101 ?0|DQ ars
Factors 277847 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 27.892.21]Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 57.595.91lDollars
Factors 57595.9 Dollars
Activitv ID:  1EAA9350 Description: RISS - RMRS (OH/G&A/FEE) FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EA-OH/G&AIFEE- |RMRS OH/G&AIFEE 1.00}lot HC 0 0 0 599.856 0 599.856 0 599.856
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 320.076 320.076 0 320.076
Total for Activity 1LEAA9350: 0 0 599.856 320.076 919.932 0 919.932
Line Item EA-OH/G&A/FEE-05 - RMRS OH/G&A/FEE
BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH G8A (ABX) and Fee (ABY)
Br eakdown of Historical Data:
Item - ABX and ABY
Units - 1 EA
Unit Cost - ABX = $396, 646.70, ABY = $277,847.20 = total $674, 493.90
Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basi s for adjustment - None
This basis of estinate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor
from February through April 2000.
General and Administrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consi stent
with the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:
General Managenent support
Fi nance, Procurenent and Admi nistration support
Treasury nanagenent and function
Fi nanci ng Support
Legal and H R support
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
ABX |SUBCONTRACTOR G&A (BUDGET O| 0000 |NONE R100S |RMRS Salaried Linear 352.754.60(Dollars
Factors 396647 Dollars
0.88934 [SYS 0614001.88934200 - Svosﬂtzb
ABY |SUBCONTRACTOR FEE (BUDGET O | 0000 [NONE R100S [RMRS Salaried | Linear ‘ 247.101 ?0|D
Factors 277847 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 227.149.40|Dollars
Factor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 92.926.94Dollars
Factors 92926.9 Dollars
Activitv ID:  1EAA9410 Description: RISS - WSLLC (OH/G&A/FEE) FY01 Cost Risk 1 Schedule Risk 1
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ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EA-OH/G&A/FEE- [WSI OH/G&A/FEE 1.00|lot HC 0 0 0 2.551 0 2.551 0 2.551
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 135 135 0 135
Total for Activity 1EAA9410: 0 0 2.551 135 2.686 0 2.686
Line Item EA-OH/G&A/FEE-01 - WSI OH/G&A/FEE
BOE Hi storical Data Source - FY99 Actual Cost Reports
Item Desc - OH G&A (ABX) and Fee (ABY)
Breakdown of Historical Data:
Item - ABX and ABY
Units - 1 EA
Unit Cost - ABX = $1,686.62, ABY = $1,181.46 = total $2,868.08
Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basi s for adjustment - None
This basis of estinate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor
from February through April 2000.

General and Administrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consi stent
with the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:

General Management support

Fi nance, Procurenent and Adm nistration support
Treasury nmanagenent and function

Fi nanci ng Support

Legal and H R support

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

reducti ons.
Resources Cost Element ill Department Curve Quantity | Units
ABX |SUBCONTRACTOR G&A (BUDGET O] 0000 |NONE W100S |Site Operations/Wackenhut Linear 1.499.9
Factors 1686.62 Dollars

0.88934 [SYS 06140? 8393%—
i perati | y inea 1.050.72IDo|
Factors 1181.46 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 81.30
E r S
rtment | Linear ‘ 53 64|D0 ars
Factors 53.6356 Dollars
Activitv ID:  1EAA9420 Description: RISS - WSLLC (OH/G&A/FEE) FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EA-OH/G&A/FEE- [WS| OH/G&A/FEE 1.00|lot HC 0 0 Q 2.551 Q0 2.551 0 2.551
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 380 380 0 380
Total for Activity 1IEAA9420: 0 (0] 2.551 380 2,931 0 2.931
Line Item EA-OH/G&A/FEE-02 - WSI OH/G&A/FEE

BOE Hi storical Data Source - FY99 Actual Cost Reports
Item Desc - OH G&A (ABX) and Fee (ABY)
Br eakdown of Historical Data:
Item - ABX and ABY
Units - 1 EA
Unit Cost - ABX = $1,686.62, ABY = $1,181.46 = total $2,868.08
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WBS No: 1EAA

i T 20 Rockv Flats Closure Proiect \FI’\;;“S”;“ E;ZeA““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This basis of estimate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor
from February through April 2000.
General and Adnministrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consistent
wi th the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:
General Managenent support
Fi nance, Procurenment and Admi ni stration support
Treasury managenent and function
Fi nanci ng Support
Legal and H R support
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ABX_|SUBCONTRACTOR G&A (BUDGET 0| 0000 INONE W100S Isite Onerations/Wackenhut Linear 1.499.98
Factors 1686.62 Dollars
0.88934 [SYS 0614001.88934200 - Sv;ﬂiﬁ
ABY |SUBCONTRACTOR FEE (BUDGET O | 0000 [INONE W100S |Site Operations/Wackenhut Linear ‘ 1.050 72|D
Factors 1181.46 Dollars
0.88934 [SYS 0614001.88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 261.06IDollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear \ 119.20[Dollars
Factors 119.198 Dollars
Activitv ID:  1EAA9430 Description: RISS - WSLLC (OH/G&A/FEE) FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EA-OH/G&AIFEE- |WS| OH/G&A/FEE 1.00}lot HC 0 0 0 2.551 0 2.551 0 2.551
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 705 705 0 705
Total for Activity LEAA9430: 0 0 2.551 705 3.256 0 3.256

Line Item EA-OH/G&A/FEE-03 - WSI OH/G&A/FEE

BOE Hi storical Data Source - FY99 Actual Cost Reports
Item Desc - OH G&A (ABX) and Fee (ABY)

Br eakdown of Historical Data:

Item - ABX and ABY

Units - 1 EA

Unit Cost - ABX = $1,686.62, ABY = $1,181.46 = total $2,868.08

Unit Cost Adjustnent factor - None
Revised Unit Cost - None

Basi s for adjustment - None

This basis of estinate reflects the base year of FY99. The unit cost factor
from February through April 2000.
General and Admi nistrative costs are based on a provisional billing rate.

These costs,
with the applicable FAR rules and Cost Accounting Standards (CAS).

as required by Federal
The support

includes but is not limted to:

General Management support

Fi nance, Procurenent and Adm nistration support
Treasury nanagenent and function

Fi nanci ng Support

has been adjusted based on a percentage of the total

paid to each Subcontractor

Acqui sition Regul ations (FAR) are consi stent
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WBS No: 1EAA

e e Tenao430 Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ E;ZeA““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Legal and H R support
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ABX_|SUBCONTRACTOR G&A (BUDGET 0| 0000 INONE W100S Isite Operations/Wackenhut Linear 1.499.98
Factors 1686.62 Dollars
0.88934 [SYS 0614001 88934200-Sv§i§£
ABY |SUBCONTRACTOR FEE (BUDGET O | 0000 [NONE W100S |Site Operations/Wackenhut | Linear ‘ 1.050 72|D
Factors 1181.46 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 509.80
E r S
rtment | Linear ‘ 195.60IDollars
Factors 195.602 Dollars
Activity ID:  1EAA9440 Description: RISS - WSLLC (OH/G&A/FEE) FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EA-OH/G&AIFEE- |WSI| OH/G&AIFEE 1.00/lot HC 0 0 0 2.551 0 2.551 0 2.551
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 364 364 0 364
Total for Activity IEAA9440: 0 0 2.551 364 2.914 0 2.914
Line Item EA-OH/G&A/FEE-04 - WSI OH/G&A/FEE
BOE Hi storical Data Source - FY99 Actual Cost Reports
Item Desc - OH G&A (ABX) and Fee (ABY)
Br eakdown of Historical Data:
Item - ABX and ABY
Units - 1 EA
Unit Cost - ABX = $1,686.62, ABY = $1,181.46 = total $2,868.08
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This basis of estimate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor
from February through April 2000.
General and Administrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consistent
wi th the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:
General Managenent support
Fi nance, Procurenment and Admi ni stration support
Treasury managenent and function
Fi nanci ng Support
Legal and H R support
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ABX |SUBCONTRACTOR G&A (BUDGET O| 0000 |NONE W100S |Site Operations/Wackenhut Linear 1.499.9

Factors 1686.62 Dollars

0.88934 [SYS 061

1.050.72|Da zzg

BCON
Factors 1181.46

Dollars

0.88934 [SYS 061

Line Item SYS - Contingency And Escalation
ROF

4001 .88934200 - Svstem
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WBS No: 1EAA

i A Rockv Flats Closure Proiect \FI’\;;“S”;“ E;ZeA““e Devl
(\Y] . . . . ilter
o Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element il Department Curve Quantity | Units
CON_ICONTINGENCY 0000 INONE ZDEPT INo Department Linear 118.60
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear \ 244.91[Dollars
Factors 244,909 Dollars
Activitv ID:  1EAA9450 Description: RISS - WSLLC (OH/G&A/FEE) FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EA-OH/G&A/FEE- [WS| OH/G&A/FEE 1.00|lot HC 0 0 Q 2.551 Q0 2.551 0 2.551
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 1.361 1.361 0 1.361
Total for Activity 1IEAA9450: 0 0 2.551 1.361 3.912 0 3.912

Line Item EA-OH/G&A/FEE-05 - WSI OH/G&A/FEE

BOE Hi storical Data Source - FY99 Actual Cost Reports

Item Desc - OH G&A (ABX) and Fee (ABY)

Breakdown of Historical Data:

Item - ABX and ABY

Units - 1 EA

Unit Cost - ABX = $1,686.62, ABY = $1,181.46 = total $2,868.08
Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basi s for adjustment - None

from February through April 2000.

General Management support

Fi nance, Procurenent and Adm nistration support
Treasury nanagenent and function

Fi nanci ng Support

Legal and H R support

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

General and Administrative costs are based on a provisional billing rate. These costs, as required by Federal
with the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not limted to:

reducti ons.

This basis of estinmate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total

paid to each Subcontractor

Acqui sition Regul ations (FAR) are consi stent

Resources Cost Element ll Department

Quantity | Units

ABX |SUBCONTRACTOR G&A (BUDGET O] 0000 |NONE
Factors 1686.62 Dollars

W100S |Site Operations/Wackenhut

Curve

L Llinear

1.499.98

ABY [SUBCONTRACTOR FEE (BUDGET O | 0000 [NONE W100S |Site Operations/Wackenhut

0.88934 [SYS 0614001.88934200 - Sviiﬁ

Linear

\ 1.050.72D

Factors 1181.46 Dollars

Line Item SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 965.8
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear \ 395.14IDollars
Factors 395.144 Dollars
Activitv ID:  1EXXX1050 Description: RISS Executive-Proiect Manaaement FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MTNEIDD101 RISS Senior Staff 0.96/ea EE 3.219 3.106 208.769 [0] [0] 208.769 72.652 281.421
MTNEIDD105 Secretarial Support 0.96/ea EE 1.610 1.553 28.005 Q0 Q0 28.005 9.746 37.750
MTNEIDD106 Provide Tuition Reimbursement 0.96lea HC 0 0 [0] 15.017 [0] 15.017 0 15.017
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EXXX1050 Baseline Cost and Basis of Estimate WBSFilter 1EAA

Activity Filter  * SartsInFY *
MTNEIDD107 Travel 6.75/each EE 0 0 Q 24.028 Q0 24.028 0 24.028
MTNEIDD108 Supplies 2.89/each EE 0 0 (0] 7.723 (0] 7.723 0 7.723
MTNEIDD109 Manaaement Assessment Proaram 0.96|each HC 0 0 [0] 34.325 [0] 34.325 0 34.325
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 338.857 338.857 0 338.857
Total for Activity 1EXXX1050: 4.660 236.774 81.094 338.857 656.725 82.397 739.123

Line Item MTNEIDD101 - RISS Senior Staff
BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Senior Staff Level of Effort
Br eakdown of Cost Data:
Item- Senior Staff
Units - year (1 FTE each for VP/Project Manager(M50), and Deputy Project Manager (M?20).)
Unit Cost - 3,620 hours / year
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K253S |Remed.la.ti9.|1_Lndu51Lia.L&_Site Serv Linear 1.609.71|Hours
Factors 1810 Hours

Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item MTNEIDD105 - Secretarial Support
BOE Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng ot her organi zations.
Experience Item Desc - Senior Staff Level of Effort
Br eakdown of Cost Dat a:
Item - Executive Admi nistrative Assistant
Units - year (1 FTE each for Executive Adm nistrative Assistant)
Unit Cost - 1,810 hours / year
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K100S |Ka|s_er_|:uJJ Linear 1.609.71|Hours
Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item MTNEIDD106 - Provide Tuition Reimbursement
BOE Hi storical Data Source - FY98 WBS Spending Variance Report
Item Desc - Tuition Rei mbursenent
Br eakdown of Historical Data:
Item- Tuition
Units - 5 Individuals
Unit Cost - $3,500
Unit Cost Adjustment factor - 1
Revised Unit Cost - n/a
Basis for adjustment - n/a

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
ASM |TRAVEL/TRAIN/RELOCAT 0000 |NONE K253S |Remedla1i9.u..[ndusLLlaL&_Si1e Serv Linear 15.563.49
Factors 17500 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EAA
1EXXX1050

Line ltem MTNEIDD107 - Travel

Rockv Flats Closure Proiect \FI’\;;"S”F"l
Baseline Cost and Basis of Estimate = |te_r
Activity Filter

Baseline Devl
1EAA

* *

SartsIn FY

BOE Esti mat ors Experience - Budget, Prograns & Conpliance Manager
Experience Item Desc - Travel
Br eakdown of Cost Data:
Item- Travel
Units - 7 Trips
Unit Cost - $4,000
Unit Cost Adjustnment factor - n/a
Revised Unit Cost - n/a
Basis for adjustnment - n/a
Travel is level |oaded through the year. Travel requirenents are not predictable through out the year. Travel is budgeted based on input fromthe VP and
Deputy and from past data. Seven trips are usually taken per year at a cost of $4,000 each.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AS5M |TRAVEL/TRAIN/RELOCAT 0000 |NONE K253S |Remedia.tign._Lndu51LLa.L&_SLte Serv Linear 3.557.37|Dollars
Factors 4000 Per Trip
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MTNEIDD108 - Supplies
BOE Esti mators Experience - Based on current and anticipated organi zational structure, and experience managi ng other organi zations.
Experience |tem Desc - Supplies
Br eakdown of Cost Data:
Item- Supplies
Units - ea
Unit Cost - $3,000
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
AsC_|SUPPLIES 0000 [NONE k253S_|Remediation. Industrial & Site Serv inear 2.668.03
Factors 3000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item MTNEIDD109 - Management Assessment Program
BOE Estimtor's Experience
Item Desc - |ndependent (Managenent) Assessnents
Br eakdown of Historical Data:
Item - Independent Assessnents
Units - 2
Unit Cost - $20, 000
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K253S |Remedia.tign._Lndu51LLa.L&_SLte Serv Linear 35.573.6
Factors 40000 Estimated Subcontract Value
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 249.577.90IDollars
Factors 249578 Dollars
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1EXXX1050 . . . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ Esc_|EscALATION [ 0000 INONE [ zDEPT INo Department Linear | 89.279.25IDollars

Factors 89279.3 Dollars
Activity ID:  1IEXXX2050 Description: RISS Plannina & Controls FY06 Cost Risk 2 Schedule Risk 2

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Plannina & Intearation Mat 0.96lea EE 1.610 1.553 83.020 0 0 83.020 28.891 111.911
200 Executive Secretary 0.96/each EE 1.610 1.553 28.005 Q0 Q0 28.005 9.746 37.750
300 Operations 0.96lot EE 16.097 15.532 484.545 566.370 0 1.050.915 168.622 1.219.537
400 Supplies 17.37|each EE 0 0 Q 7.723 Q0 7.723 0 7.723
500 Comnuters 0.96/each EE 0 0 0 4.291 0 4,291 0 4.291
600 Awards for Excellence 0.96/each EE 0 0 Q 150.174 0] 150.174 12.014 162.188
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 1.306.613 1.306.613 0 1.306.613
Total for Activity LEXXX2050: 18.639 595.570 728.558 1.306.613 2.630.742 219.272 2.850.014

Line Item 100 - Planning & Integration Mgt

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - MGT Staff Level of Effort

Br eakdown of Cost Data:

Item- Senior Staff

Units - year (1 FTE for Manager.)

Unit Cost - 1,810 hours / year

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantitv Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K298S |PLa.nnjm_&_EMeerinu Linear 1.609.71[Hours
Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Executive Secretary

BOE Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng other organi zations.
Experience Item Desc - MGT Staff Level of Effort

Br eakdown of Cost Dat a:

Item - Executive Secretary

Units - year (1 FTE for Executive Secretary)

Unit Cost - 1,810 hours / year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K298S |PLanning_&£ngjneerinu Linear 1.609.71IHours
Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 300 - Operations

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Staff Level of Effort
Br eakdown of Cost Data:

Item - Senior

Units - year (1 FTE each for Planners-10 ea)
Unit Cost - 18,100 hours / year

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnment -

Units - year (4 Sub/$130,000/ each)

Unit Cost - $520,000 / year
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Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Units - year (2 Sub/$70,000/ each)
Unit Cost - $140,000 / year
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K298S |PLanning_&£ngjneerina Linear 1.609.71IHours
Factors 1810 Hours
0.88934 [SYS OGlf?f ???fiiiﬁ - ﬁﬁiﬁg
| Line
0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 6.438 84|Hours
| Line
Factors 1810 Dollars
0.88934 [SYS 061%%? ?%?giigf - ﬁﬁiﬁ?
750 |STRAIGH ME BASE P150 [TRAINERS C101S |Health & Safetvy | Line
Factors 3620 Hours
0.88934 [SYS 0614001.88934200 - Sv:
| Linear | 1609.71Hours
Factors 1810 Hours
| Line
Factors 520000 Dollars
55 |SOURCE ONE o000 Inone 2985 Ilanning & Enain et s 507 salpotars
i ineerina | Line
Factors 140000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 400 - Supplies
BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Supplies
Br eakdown of Cost Data:
Item - Supplies
Units - Nunber of people. (EA)
Unit Cost - $500/ Person
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE k298S_|Plannina & Endineerina Linear 444.67|Dollars
Factors 500 Dollars

Line Item 500 - Computers

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Estimators Experience -

Br eakdown of Cost Data:
Item - Conputers

Based on current and anticiptated organizational
Experience Item Desc - Supplies (conputers)

structure and experi ence managi ng ot her organi zations.
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EXXX2050 Baseline Cost and Basis of Estimate WBSFilter 1EAA

Activity Filter  * SartsIn FY *

Units - 2 ea

Unit Cost - $2,500/ eal year
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5C_|SUPPLIES 0000 _[NONE K298S |Plannina & Endineering Linear 4.446.71|Dollars
Factors 5000 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 600 - Awards for Excellence

BOE Esti mators Experience - Based on current and anticiptated organizational structure and experience managi ng ot her organi zations.
Experience Item Desc - Awards for Excellence

Br eakdown of Cost Dat a:

Item - Individual Awards

Units - 1 ea

Unit Cost - $175, 000/ year

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
772 |Incentive/CRP/Exec Pavment 0000 |NONE K266S |Envir Safety. Health & Ouality Linear 155.634.80(Dollars
Factors 175000 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 962.357.80|Dollars
Eigif giﬁiﬁ S? ?is
rtment | Linear 344.255.60IDollars
Factors 344256 Dollars
Activity ID:  1IEXXX3050 Description: RISS ESH&O FY06 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Division Management 0.96|each EE 1.610 1.553 83.020 0 0 83.020 28.891 111.911
200 Executive Secretarial 0.96/each EE 1.610 1.553 28.005 Q0 Q0 28.005 9.746 37.750
300 Operations Management 0.96|each EE 9.658 9.319 455.733 5.792 0 461.525 158.595 620.120
400 Operations (20% Charae Bal. Direct Ch.) 0.96/each EE 6.439 6.213 206.284 442,799 (0] 649,083 71.787 720.870
500 Supplies 46.32|each EE 0 0 Q 20.595 Q 20,595 0 20,595
700 chemical mamt proaram 0.96|each HC 0 0 [0] 62.584 [0] 62.584 0 62.584
800 Computers 0.96/each HC 0 0 Q 4,291 Q0 4,291 0 4,291
PICASSO1 Trainina 0.96|each HC 0 0 0 266.023 0 266.023 0 266.023
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 1.561.217 1.561.217 0 1.561.217
Total for Activity LEXXX3050: 18.639 773.042 802.084 1.561.217 3.136.343 269.018 3.405.361

Line Item 100 - Division Management

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - MGT Staff Level of Effort

Breakdown of Cost Data:

Item- Senior Staff

Units - year (1 FTE for Manager.)

Unit Cost - 1,810 hours / year

Unit Cost Adjustnment factor -
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WBS No:
Activitv | D:

Resources

1EAA
1EXXX3050

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1EAA

Activity Filter  * SartsIn FY *

Revi sed Unit Cost -
Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) k107s _|Ena. Envir Safetv & Ouality Proarams Linear 1.609.71lHours
Factors 1810 Hours

Line Item 200 - Executive Secretarial

BOE

Resources

0.88934 [SYS 0614001 .88934200 - Svstem

Esti mat ors Experience -
Experience Item Desc -
Br eakdown of Cost Data:
Item - Executive Secretary

Units - year (1 FTE for Executive Secretary)
Unit Cost - 1,810 hours / year

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnment -

Based on current and anticipated organi zati onal
MGT Staff Level of Effort

structure, and experi ence managi ng ot her organizations.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K107S |Enu Envir, Safetv & Quality Proarams Linear 1.609.71lHours
Factors 1810 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 300 - Operations Management

BOE

Resources

Esti mat ors Experience -
Experience Item Desc -
Br eakdown of Cost Data:
Item- Senior Staff
Units - year (1 FTE 1810hrs/yr for
Unit Cost - 10,860 hours / year
Unit Cost Adjustnment factor -
Revised Unit Cost -

Basi s for adjustnment -

Based on current and anticipated organi zati onal
MGT Staff Level of Effort

Managers 5 ea.)

Driver: RCRA part B permt

A. required training to nmaintain ETA(environnental technical advisor)
registration fees - 5 registered environnmental managers
registration fees - 4 certified haz mat ngrs
registration fees - 2 licensed professional engineers

menber shi ps -
Menbership fees -

5 prof essional nenberships

11 tinmes $150 / ea = $1, 650
Training class fees - 10 regulatory training classes x $510 = $5, 100
Training class tine for 10 classes X 8 Hrs per day X 3 days per class
Training class tine for 5 classes X 72 Hrs

TOTALS = $6, 750 A5M

Unit Cost Adjustnent factor -
Revised Unit Cost - None
Basi s for adjustment - None

None

This estinmate includes a project

| i censes,

productivity/efficiency factor for commtted but as yet undefined cost

structure, and experi ence managi ng ot her organizations.

certifications, registrations and professional nmenberships

reducti ons.

Cost Element ll

Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72)

K266S |Envir Safety. Health & Ouality Linear 6.438.84[Hours

Factors 7240 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EAA
Activity | D: 1EXXX3050

Rockv Flats Closure Proiect Proiect Baseline Devl
Baseline Cost and Basis of Estimate

WBSFilter 1EAA

SartsIn FY *

Activity Filter  *

Linear

1.609.71[Hours |

Factors 1810 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
Linear 1.609.71|Hours

Factors 1810 Hours

0.88934 [SYS 061 -
| asm ItraveuTRANRELOCAT [ ooo0 Inone [ koe6s |Envir. Safetv. Health & Ouality | Linear 6.003.06/Dol Zﬂi

Factors 6750 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 400 - Operations (20% Charge Bal. Direct Ch.)

BOE Esti mators Experience - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Experience Item Desc - Staff Level of Effort

Br eakdown of Cost Data:

Item - Professionals

Units - year (1 FTE 362hr/yr each for Professional s-20 ea)

Unit Cost - 7,240 hours / year

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent -

Units - year (20 Sub @362 hr / yr each for Professional s-20ea)

Unit Cost - $516,000 / year

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS C102S |Oua.linLAss_urance Linear 643.8
Factors 724 Hours

0.88934 [SYS 061 -
| Line

0.88934 [SYS 061 -
| Line

0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘

321 QA|Hours

Factors 362 Hours

Factors 362 Hours

Factors 362 Hours

0.88934 [SYS 061%?}? ???f%ﬁzﬁ:mﬁil
| Line

0.88934 [SYS Oﬁlf?f ???%iigﬁ - ﬁi;iig
| Line

0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE P0O50 |COMPLIANCE INSPECTORS C103S_|Environmental Compliance | Linear ‘

1.287.77IHours

Factors 1448 Hours

Factors 1448 Hours

0.88934 [SYS 061%?}? ???fﬁl_zﬁztuems:l
| Line

0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE P090 [INDUSTRIAL HYGIENISTS C102S |Qualitv Assurance | Linear ‘

321 QA|Hours

Factors 362 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EXXX3050 : : . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C102S |Quality Assurance | Linear ‘ 321 94|Hours |

Factors 362 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
| Linear 321.94|Hours
0.88934 [SYS 061. -
| Line

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 321 94|Hours

0.88934 [SYS 06140? 88934%—
| Linear 458,900.50|D

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 362 Hours

Factors 516000 Dollars

Line Item 500 - Supplies

BOE Esti mators Experience - Based on current and anticipated organizational structure, and experience managi ng other organi zations.
Experience |tem Desc - Supplies

Br eakdown of Cost Dat a:

Item - Supplies

Units - Number of People (ea)

Unit Cost - $500/ Person

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K266S |Envir Safety. Health & Ouality Linear 444.67|Dollars
Factors 500 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 700 - chemical mgmt program

BOE Functions and activities budgeted in FY99 represent a |level of effort commensurate with the minimumefforts necessary to provide safe and conpliant services,
aligned with the RFCCS negotiated contract KH300099. The basis of estimate for the resources necessary to performthis activity are a review of the actual
costs accrued during FY 98, RFCSS planned performance according to the Kaiser Hill request for proposal, and projected work | oad when applyi ng comrerci al

st andar ds where possible. These itens were the basis from which RFCSS proposed, negotiated, and was awarded the Site Mintenance contract.

Esti mators Experience - Estimator has worked in the field if Environnental Conpliance for over 14 years at various DOD and DCE sites
Experience Item Desc - The estimator has 9 nonths at the Rocky Flats

GSA truck rental $300 per nonth x 12 nmonths = $3600

truck driver to transport chemcals

30% of 1,825 hours = 555 hours x 50% for their time = 277.5 hours

Subcontracted | abor to run the chem cal dispensary program = $351, 244
(vendor quote)

Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EXXX3050 . ) . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTEDSRVS | 0000 INoNE [ c103s IEnvironmental Compliance | Linear | 64.860.04IDollars |
Factors 351244 per vear 1.02283 -- FY0O Escalation -- 0.203 FYO5 Dec EV

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 800 - Computers

BOE Hi storical Data Source - Based on current and anticipated organi zati onal structure, and experience managi ng other organizations.
Item Desc - Supplies (conputers)

Breakdown of Historical Data:

Item - Conputers

Units - 2 ea

Unit Cost - $2,500/each

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASC_|SUPPLIES 0000 |INONE K266S_|Envir. Safety. Health & Ouality Linear 4.446.71|Dollars
Factors 5000 Dollars

0.88934 [SYS 0614001.88934200 - Svstem
Line Item PICASSOL - Training

BOE Servi ces
Karis Shearer dba KASL Enterprises 4 Hrs teaching @$600 x 2 sessions = $1, 200
Jeff Carney of Franklin Covey 4 Hrs teaching @$550 x 1 session = $550
A5H = $1,750 4 tinmes per year = $7,000
Suppl i es
25 3" | oosel eaf notebooks $15 x 25 = $375
10 reans 3-hol e punched paper 1 box = $31
25 sets index tabs $5 x 25 = $125
25 Franklin-Covey Daytimers $54 x 25 = $1, 350
25 Conpl ete Guide to Managi ng Books $20 x 25 = $500
25 Making Deci si ons Books $8 x 25 = $200
30 Lunches for First Cass Session $8 x 30 = $224
35 for Banquet Lunch $10 x 35 = $350
Af t ernoon Refreshnents $50 x 10 sessions = $500
Cash awar ds $1, 000, $500, $200; $500 post-award

A5C = $5,855 4 tines per year = $23,420

Adnmi ni strative Support-750 @52 under Dept C101S/ Skill code @010/ $16. 60( bur dened- 26. 20) hr
750 - Dept code Cl01S @8 hrs wk * 44 wks = 352 hrs
Adni ni strative Support = $9,222

Personnel training time=4 hrs/Wek * 10 wks = 40hrs

25 FTEs 4 times a Year = 100 FTE * 40hrs each = 4, 000hrs
No of hours required for the training

Avg rate of 100 FTE's @ $30/ H burdened $48/ hr * 4000 hrs
750- Dept Code C101S

Personnel Training = $192, 000

Teacher/ Supervi sor training the class

8 teacher * 40Hrs * 4 classes a year= 1,280 hrs
750- Dept Code C101S

Teacher/ Supervi sor Training = $77, 000

Total Cost per year = $308, 642

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No:
Activitv | D:

1EAA

Rockv Flats Closure Proiect
1EXXX3050

Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1EAA

Activity Filter  * SartsInFY *

[ AsM [TRAVELTRAINRELOCAT | 0000 INONE [ c101S |Health & Safety

275.696 OO|DQ ars

Linear ‘

Factors 310000 Dollars

Line ltem SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element ill Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.149.881.00
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 411.336.50]Dollars
Factors 411337 Dollars
Activitv ID:  1EXXX9150 Description: RISS - RFCSS (OH/G&A/FEE) FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EA-OH/G&A/IFEE- |CSS OH/G&AIFEE 0.96|lot HC 0 0 0 3.031.990 0 3.031.990 0 3.031.990
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 2.566.825 2.566.825 0 2.566.825
Total for Activity 1EXXX9150: 0 0 3.031.990 2.566.825 5.598.814 0 5.598.814
Line Item EA-OH/G&A/FEE-05 - CSS OH/G&A/FEE
BOE Historical Data Source - FY99 Actual Cost Reports
Item Desc - OH G8A (ABX) and Fee (ABY)
Br eakdown of Historical Data:
Item - ABX and ABY
Units - 1 EA
Unit Cost - ABX = $1, 363,560, ABY = $3,290,566 = total $4,654,126
Unit Cost Adjustnent factor - None
Revi sed Unit Cost - None
Basi s for adjustment - None
This basis of estinate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor
from February through April 2000.
General and Administrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consi stent
with the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:
General Managenent support
Fi nance, Procurenent and Admi nistration support
Treasury nanagenent and function
Fi nanci ng Support
Legal and H R support
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
ABX_|SUBCONTRACTOR G&A (BUDGET O] 0000 INONE C100S |closure Site Services Linear 1.363.560.00
Factors 1533223 Dollars
0.88934 [SYS 0614001.88934200 - f&;ﬁb
[ ABY [SUBCONTRACTOR FEE (BUDGETO] 0000 INONE [ c100s IClosure Site Services | Linear | 1.778.684.00
Factors 2000000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity | Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 676.285.60lDollars
Factors 676286 Dollars
Activitv ID:  1EXXX9250 Description: RISS - SSOC (OH/G&A/FEE) FY06 Cost Risk 1 Schedule Risk 1
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WBS No: 1EAA Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EXXX9250 . . . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EA-OH/G&AIFEE- |[SSOC 0.96|lot HC 0 0 [0] 97.834 [0] 97.834 0 97.834
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 82.824 82.824 0 82.824
Total for Activity 1EXXX9250: 0 [0] 97.834 82.824 180.658 0 180.658
Line Item EA-OH/G&A/FEE-05 - SSOC

BOE Hi storical Data Source - FY99 Actual Cost Reports

Item Desc - OH G&A (ABX) and Fee (ABY)

Breakdown of Historical Data:

Item - ABX and ABY

Units - 1 EA

Unit Cost - ABX = $67,043.78, ABY = $46,963.52 = total $114, 007.30

Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basi s for adjustment - None

This basis of estinate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor
from February through April 2000.

General and Administrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consi stent
with the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:

General Management support

Fi nance, Procurenent and Adm nistration support
Treasury nmanagenent and function

Fi nanci ng Support

Legal and H R support
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
ABX |SUBCONTRACTOR G&A (BUDGET O] 0000 |NONE S100S |SSOCSaLaried Linear 59.624.85|Dollars
Factors 67043.8 Dollars
0.88934

[ ABY IsuBcoNTRACTOR FEE (BUDGETO! 0000 INoNe [ s100S |ssoc Salaried

[SYS 061%?}? ??ifiiﬁf - ﬁ;iﬁﬁ
Line

Factors 46963.5 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 61.002.45IDollars
E r S
rtment | Linear | 21.821.86/Dollars
Factors 21821.9 Dollars
Activitv ID:  1EXXX9350 Description: RISS - RMRS (OH/G&A/FEE) FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EA-OH/G&AIFEE- |RMRS OH/G&A/FEE 0.96]lot HC 0 0 0 578.808 0 578.808 0 578.808
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 490.008 490.008 0 490.008
Total for Activity IEXXX9350: 0 0 578.808 490.008 1.068.816 0 1.068.816
Line Item EA-OH/G&A/FEE-05 - RMRS OH/G&A/FEE
BOE Hi storical Data Source - FY99 Actual Cost Reports
Item Desc - OH G&A (ABX) and Fee (ABY)
Br eakdown of Historical Data:
Item - ABX and ABY
Units - 1 EA
Unit Cost - ABX = $396, 646. 70, ABY = $277,847.20 = total $674, 493.90
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WBS No: 1EAA

i T e350 Rockv Flats Closure Proiect \FI’\;;“S”;“ E;ZeA““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This basis of estimate reflects the base year of FY99. The unit cost factor has been adjusted based on a percentage of the total paid to each Subcontractor
from February through April 2000.
General and Adnministrative costs are based on a provisional billing rate. These costs, as required by Federal Acquisition Regulations (FAR) are consistent
wi th the applicable FAR rules and Cost Accounting Standards (CAS). The support includes but is not linmted to:
General Managenent support
Fi nance, Procurenment and Admi ni stration support
Treasury managenent and function
Fi nanci ng Support
Legal and H R support
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ABX_|SUBCONTRACTOR G&A (BUDGET 0| 0000 INONE R100S |RMRS Salaried Linear 352.754.60IDollars
Factors 396647 Dollars
0.88934 [SYS 0614001.88934200 - Sv:
[ ABY |SUBCONTRACTOR FEE (BUDGETO| 0000 INoNE [ Rioos |RMRS Salaried Linear 247,101 20loliars
Factors 277847 Dollars
0.88934 [SYS 0614001.88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 360.904.80|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 129.103.20lDollars
Factors 129103 Doallars
Activitv ID:  1EXXX9450 Description: RISS - WSLLC (OH/G&A/FEE) FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EA-OH/G&AIFEE- |WS| OH/G&A/FEE 0.96|lot HC 0 0 0 2.461 0 2.461 0 2.461
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 2.084 2.084 0 2.084
Total for Activity LEXXX9450: 0 0 2.461 2.084 4545 0 4545

Line Item EA-OH/G&A/FEE-05 - WSI OH/G&A/FEE

BOE Hi storical Data Source - FY99 Actual Cost Reports
Item Desc - OH G&A (ABX) and Fee (ABY)

Br eakdown of Historical Data:

Item - ABX and ABY

Units - 1 EA

Unit Cost - ABX = $1,686.62, ABY = $1,181.46 = total $2,868.08

Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basi s for adjustment - None

This basis of estinate reflects the base year of FY99. The unit cost factor
from February through April 2000.

General and Admi nistrative costs are based on a provisional billing rate.

These costs,
with the applicable FAR rules and Cost Accounting Standards (CAS).

as required by Federal
The support

includes but is not limted to:

General Management support

Fi nance, Procurenent and Adm nistration support
Treasury nanagenent and function

Fi nanci ng Support

has been adjusted based on a percentage of the total

paid to each Subcontractor

Acqui sition Regul ations (FAR) are consi stent
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WBS No: 1EAA Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EXXX9450 : ' . WBSFilter 1EAA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Legal and H R support

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units

ABX |SUBCONTRACTOR G&A (BUDGET O] 0000 |NONE W100S |Site Operations/Wackenhut Linear 1.499.98
Factors 1686.62 Dollars

0.88934 [SYS 0614001 88934200 - SVQS_HLEE
[ ABY [SUBCONTRACTOR FEE (BUDGETOI 0000 INONE [ w1005 ISite Onerations/Mackenhut [ Linear | 1.050.72ID

Factors 1181.46 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.534.64/Dollars
E r S
rtment Linear ‘ 548 97|D0 ars
Factors 548.972 Dollars
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
293937 | 11.427.648| 39.312.579| 16.199.432| 66.939.660 4.376.331 | 71.315.991
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